



LOCAL PUBLIC AGENCY

Local Public Agency	County	Section Number
City of Naperville	DuPage	16-00167-00-BR

Fund Type	ITEP, SRTS, HSIP Number(s)	MPO Name	MPO TIP Number
STP-Br	N/A	CMAQ	08-16-0020

☒ Construction on State Letting ☐ Construction Local Letting ☐ Day Labor ☒ Local Administered Engineering ☐ Right-of-Way

Construction

Engineering

Right of Way

Job Number	Project Number	Job Number	Project Number	Job Number	Project Number
C-91-265-16	772J(145)				

Reason for modification of original Agreement

Additional CE hours needed because the contractor worked through the winter instead of an anticipated shut-down and will complete the work approximately 7 months after to the original contract completion date.

This amended Agreement, hereinafter referred to as "**Amendment**" is made and entered to in between the above local public agency, hereinafter referred to as the "**LPA**" and the State of Illinois, acting by and through its Department of Transportation, hereinafter referred to as "**STATE**". The **LPA** and **STATE** agree to revise the original Agreement by execution of this **Amendment**.

LOCATION

Local Street/Road Name	Key Route	Length	Stationing From	To
Washington Street	FAU 2552	0.01 mi.	2.82	2.83

Location Termini

1 Mile South of US 34 at West Branch of DuPage River

Current Jurisdiction	Existing Structure Number(s)	Add Location
City of Naperville	022-0030	Remove

LOCAL PUBLIC AGENCY APPROPRIATION

For Amendments Increasing the LPA share: By execution of this **Amendment**, the LPA attests that additional moneys have been appropriated or reserved by resolution or ordinance to fund the additional share of **LPA** project costs. A copy of the resolution or ordinance is attached as an addendum (**required for increases to state-let contracts only**).

SCHEDULE

Additional information and/or stipulations are hereby attached and identified below as being a part of this **Amendment**.

	1.	Location Map
	2.	Division of Cost

BE IT MUTUALLY AGREED that all remaining provisions of the original agreement not altered by the **Amendment** shall remain in full force and effect and the **Amendment** shall be binding upon the inure to the benefit of the parties hereto, their successor and assigns.

The **LPA** further agrees as a condition of payment, that it accepts and will comply with the application provisions set forth in this **Amendment** and all addenda indicated above.

APPROVED

Local Public Agency

Name of Official (Print or Type Name)

Scott Wehrli

Title of Official

Mayor

Signature & Date

The above signature certifies the agency's TIN number is
366006013 conducting business as a Governmental Entity.

DUNS Number 070000815 UEI UYJKC7LHNN97

APPROVED

State of Illinois

Department of Transportation

Omer Osman, P.E., Secretary of Transportation Signature & Date

--

By:

George A. Tapas, P.E., S.E., Engineer of Local Roads & Streets Signature & Date

--

Stephen M. Travia, P.E., Director of Highways PI/Chief Engineer Signature & Date

--

Michael Prater, Chief Counsel Signature & Date

--


Vicki Wilson, Chief Fiscal Officer Signature & Date

--

NOTE: if the LPA signature is by an APPOINTED official, a resolution authorizing said appointed official to execute this agreement is required.

Schedule #1 - Location Map

Project Termini: 51 ft south of Aurora Avenue to Chicago Avenue
on Washington St and 268 ft of Aurora Ave west of Washington St



SCHEDULE NUMBER 2

Local Public Agency	County	Section Number
City of Naperville	DuPage	16-00167-00-BR

Construction	Engineering	Right of Way
Job Number	Job Number	Job Number
C-91-265-16	772J(145)	
Project Number	Project Number	Project Number

ORIGINAL DIVISION OF COST (ODC)									
Type of Work	Federal Funds			State Funds			Local Public Agency Funds		
	Fund Type	Amount	%	Fund Type	Amount	%	Fund Type	Amount	%
Participating Construction	STP-Br	\$7,496,000.00					Local	\$1,874,000.00	
Construction Engineering	STP-Br	\$842,400.00					Local	\$210,600.00	
Non-Participating Construction							Local	\$1,160,000.00	
ODC Federal Funds		\$8,338,400.00		ODC State Funds			ODC LPA Funds	\$3,244,600.00	Total
									\$11,583,000.00

AMENDMENT # 1									
Type of Work	Federal Funds			State Funds			Local Public Agency Funds		
	Fund Type	Amount	%	Fund Type	Amount	%	Fund Type	Amount	%
Construction Engineering	STP-Br	\$264,400.00					Local	\$67,359.00	
Federal Funds Amendment # 1		\$264,400.00		State Funds Amendment # 1			LPA Funds Amendment # 1	\$67,359.00	Total
Add Amendment	Remove Amendment								\$331,759.00

Total Federal Funds	\$8,602,800.00	Total State Funds	\$3,311,959.00	Total LPA Funds	\$3,311,959.00	TOTAL	\$11,914,759.00
----------------------------	-----------------------	--------------------------	-----------------------	------------------------	-----------------------	--------------	------------------------

CUMULATIVE DIVISION OF COST (CDC)									
Type of Work	Federal Funds			State Funds			Local Public Agency Funds		
	Fund Type	Amount	%	Fund Type	Amount	%	Fund Type	Amount	%
Participating Construction	STP-Br	\$7,496,000.00					Local	\$1,874,000.00	
Construction Engineering	STP-Br	\$1,106,800.00					Local	\$277,959.00	
Non-Participating Construction							Local	\$1,160,000.00	
CDC Federal Funds		\$8,602,800.00		CDC State Funds			CDC LPA Funds	\$3,311,959.00	Total
									\$11,914,759.00

SCHEDULE NUMBER 2

Local Public Agency		County		Section Number	
City of Naperville		DuPage		16-00167-00-BR	
Construction		Engineering		Right of Way	
Job Number	Project Number	Job Number	Project Number	Job Number	Project Number
C-91-265-16	772J(145)				
If funding is not a percentage of the total place an asterisk (*) in the space provided for the percentage and explain below:					

NOTE: The costs shown in the Division of Cost table are approximate and subject to change. The final **LPA** share is dependent on the final Federal and State participation. The actual costs will be used in the final division of cost for billing and reimbursement.