

**CONTRACT CHANGE ORDER FORM
CHANGE ORDER #1 & Partial**

Project: **2019 City Resurfacing**
K-Five Construction Corporation
999 Oakmont Plaza Dr., Suite 200
Westmont, IL 60559

Bid No.: **19-002**

CIP No. **MP-009**

Contract No.: **1108**

Change Order Justification:

The amount of this change order increases the original contract amount by \$5,800.00, 0.13% and by 0 days.

This change order adds one pay items, which include Furnishing Roller and Operator for Mircocracking of FDR strees. We have learned recently that over stiffness of the base after FDR treatment could potentially cause reflective cracking. Mircocracking is the proper treatment if testing results shows the base is too strong. Therefore Microcracking is proposed as needed to evalaute the effectiveness of the measure. An agreed unit price letter from the contractor for this work is attached.


I, ^{YL} Yifang Lu, of Transportation, Engineering and Development, certify that this work is necessary for successful completion of this work/project/contract. I further certify that: the circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed, or the change is germane to the original contract as signed, or the change order is in the best interest of the City and authorized by law.

Account Number	Project Number	Work Order #	Dollar Amount
30282400-551502	(MP 009)		\$0.00
30282200-551502	(MP 009)		\$5,800.00
30282200-551502	(MP 018)		\$0.00

Contract	
Original Contract	\$4,533,938.00
Prior Cumulative Changes	\$0.00
Subtotal	\$4,533,938.00
(+) This Change	\$5,800.00
Total Contract	\$4,539,738.00

Authorized Contingency	Days	Dollars
Original Amount		\$136,018.14
(-) Previously Authorized		\$0.00
Subtotal		\$136,018.14
(-) This Change		\$5,800.00
Balance Left		\$130,218.14

Authorized Signatures
(cumulative amount of change orders)
Division and Department Required
\$0 - \$25,000 - Purchasing Manager
Over \$25,000 - City Manager

APPROVED:	
	8/23/19
Signature	Date
Title: CPO/CFD	

 8/16/19
Engineering Manager/Deputy City Engineer Date

- Requires CMO Signature
- DOES NOT Require CMO Signature

KAS
8/19/19

YL/MM/RM

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
- Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

CIP No.: **MP-009**
 Date: **08/16/19**

Authorization No. 1

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
1		Hot-Mix Asphalt Surface Removal, 2" SY	0.0	\$2.30		
2		Hot-Mix Asphalt Surface Removal, 5.25" SY	0.0	\$5.00		
3		Earth Excavation CY	0.0	\$25.00		
4		Pavement Removal, 21" SY	0.0	\$20.00		
5		Sub-base Granular Material, TY B (CA-1), 6" SY	0.0	\$6.35		
6		Aggregate Base Course, Type B, Crushed, (CA-6) 6" SY	0.0	\$6.50		
7		Full Depth Cement Reclamation, 14" SY	0.0	\$10.15		
8		Cement TON	0.0	\$0.01		
9		Hot-Mix Asphalt Surface Removal - Butt Joint SY	0.0	\$0.01		
10		Bituminous Materials (Tack Coat) LB	0.0	\$0.01		
11		Hot-Mix Asphalt Surface Course, Mix D, N50 TON	0.0	\$71.00		
12		Hot-Mix Asphalt Surface Course, Mix D, N70 TON	0.0	\$72.00		
13		Leveling Binder (Machine Method), N50 TON	0.0	\$68.50		
14		Leveling Binder (Machine Method), N70 TON	0.0	\$70.00		
15		Leveling Binder (Hand Method), N50 TON	0.0	\$200.00		
16		Leveling Binder (Hand Method), N70 TON	0.0	\$200.00		
17		Hot-Mix Asphalt Binder Course IL 19.0, N50 TON	0.0	\$70.75		
18		Hot-Mix Asphalt Binder Course IL 19.0, N70 TON	0.0	\$67.00		
19		Mixture for Cracks, Joints, and Flangeways TON	0.0	\$50.00		
20		Class D Patches, Type I, 2.5" SY	0.0	\$10.00		
21		Class D Patches, Type I, 4.5" SY	0.0	\$10.00		
22		Class D Patches, Type I, 6" SY	0.0	\$10.00		
23		Class D Patches, Type II, 2.5" SY	0.0	\$10.00		
24		Class D Patches, Type II, 4.5" SY	0.0	\$10.00		
25		Class D Patches, Type II, 6" SY	0.0	\$10.00		
26		Class D Patches, Type III, 2.5" SY	0.0	\$10.00		
27		Class D Patches, Type III, 4.5" SY	0.0	\$10.00		
				Sub Totals	\$0.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
- Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

CIP No.: **MP-009**
 Date: **08/16/19**

Authorization No. 1

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
28		Class D Patches, Type III, 6" SY	0.0	\$10.00		
29		Class D Patches, Type IV, 2.5" SY	0.0	\$10.00		
30		Class D Patches, Type IV, 4.5" SY	0.0	\$10.00		
31		Class D Patches, Type IV, 6" SY	0.0	\$10.00		
32		Asphalt for Temporary Access (Special) FT	0.0	\$0.01		
33		Temporary Driveway Ramps (Special) FT	0.0	\$5.00		
34		Combination Curb & Gutter Removal FT	0.0	\$4.00		
35		Curb Line Sawcut and Grout FT	0.0	\$3.50		
36		Combination Concrete Curb & Gutter, (Special) FT	0.0	\$17.00		
37		Type B Barrier Curb FT	0.0	\$19.00		
38		Portland Cement Concrete Driveway Removal SY	0.0	\$17.00		
39	*	Portland Cement Concrete Driveway Pavement, 6 inch, Special SY	0.0	\$55.00		
40	*	Portland Cement Concrete Driveway Pavement, 8 inch, Special SY	0.0	\$60.00		
41		Sidewalk Removal (Special) SF	0.0	\$1.60		
42		Portland Cement Concrete Sidewalk, 4 Inch, Special SF	0.0	\$4.70		
43		Detectable Warnings, Special SF	0.0	\$26.00		
44		Hot-Mix Asphalt Driveway Removal SY	0.0	\$14.30		
45		Hot-Mix Asphalt Driveway Pavement, 3" SY	0.0	\$26.00		
46		Brick Paver Removal and Replacement SF	0.0	\$28.00		
47		Brickprint for Cross Walk SF	0.0	\$20.00		
48		Structure to be Adjusted EACH	0.0	\$500.00		
49		Structure to be Reconstructed EACH	0.0	\$1,800.00		
50		Frames and Grates, Special EACH	0.0	\$480.00		
51		New Type 1 Frame and Grate, Open Lid EACH	0.0	\$400.00		
52		New Type 1 Frame and Grate, Closed Lid EACH	0.0	\$400.00		
53		Service Box Adjustment EACH	0.0	\$120.00		
54		Service Box Replacement EACH	0.0	\$800.00		
Sub Totals					\$0.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
- Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

CIP No.: **MP-009**
 Date: **08/16/19**

Authorization No. 1

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
55		Valve Boxes to be Adjusted (Special) EACH	0.0	\$425.00		
56		Valve Boxes to be Replaced EACH	0.0	\$880.00		
57		Thermoplastic Pavement Marking- Letters & Symbols SF	0.0	\$3.60		
58		Thermoplastic Pavement Marking Line, 4" FT	0.0	\$0.60		
59		Thermoplastic Pavement Marking Line, 6" FT	0.0	\$0.90		
60		Thermoplastic Pavement Marking Line, 12" FT	0.0	\$1.80		
61		Thermoplastic Pavement Marking Line, 24" FT	0.0	\$3.60		
62		Temporary Pavement Marking FT	0.0	\$1.00		
63		Pavement Marking Removal SF	0.0	\$40.00		
64		Supplemental Watering UNIT	0.0	\$500.00		
65		Parkway Restoration- Sod SY	0.0	\$17.00		
66		Parkway Restoration- Seed FT	0.0	\$0.95		
67		Earth Sawcut at Tree Roots FT	0.0	\$3.00		
68		Porous Granular Embankment CY	0.0	\$0.01		
69		Special Excavation CY	0.0	\$0.01		
70		Geotechnical Fabric for Ground Stabilization SY	0.0	\$0.01		
71		Area Reflective Crack Control Treatment A SY	0.0	\$10.00		
72		Pipe Underdrain, 4" LF	0.0	\$42.00		
73		Detector Loop, Type I LF	0.0	\$19.00		
74		Handhole to be Adjusted EACH	0.0	\$2,000.00		
75		Double Handhole to be Adjusted EACH	0.0	\$2,600.00		
76		Drill Existing Handhole EACH	0.0	\$300.00		
77		Electric Cable in Conduit, Signal 14 2C LF	0.0	\$1.50		
78		Underground Conduit, Galvanized Steel, 2" Dia LF	0.0	\$40.00		
79		Concrete Foundation, Type A LF	0.0	\$300.00		
80		Pedestrian Push Button Post, Galvanized Steel, Type I EACH	0.0	\$995.00		
81		Pedestrian Push Button, Relocate EACH	0.0	\$225.00		
Sub Totals					\$0.00	\$0.00



999 Oakmont Plaza Drive • Suite 200 • Westmont, IL 60559
(630) 257-5600 Fax (630) 257-6788
www.k-five.net

August 16, 2019

City of Naperville, T.E.D. Department
400 S. Eagle Street
Naperville, Illinois 60540
Attn: Yifang Lu, P.E.
Project Engineer

Re: 2019 Street Resurfacing Program - City
Bid No. 19-002
K-Five Job 19020

Ladies and Gentlemen,

We propose the following, for the above referenced contract:

Furnish Roller and Operator for Microcracking \$2,900.00 Per Day

Price includes modifications to roller, delivery and removal of roller, roller operator and depreciation of roller due to extreme stress on roller. Price includes a maximum of ten hours per day.

Sincerely,

K-FIVE CONSTRUCTION CORPORATION

A handwritten signature in black ink, appearing to read 'Michael H. Brooks', is written over the printed name.

Michael H. Brooks
Project Manager

MHB

**CONTRACT CHANGE ORDER FORM
CHANGE ORDER #2 & Partial**

Project: **2019 City Resurfacing**
K-Five Construction Corporation
999 Oakmont Plaza Dr., Suite 200
Westmont, IL 60559

Bid No.: **19-002**

CIP No. **MP-009**

Contract No.: **1108**

Change Order Justification:

The amount of this change order increases the original contract amount by \$32,055.00, 0.71% and by 0 days.

DETAILED EXPLANATION

The contract quantities for the 2019 street resurfacing program were estimated based upon field observations conducted by staff during winter 2018. However, once the contractor began work, it was determined that additional quantities were needed to maintain proper slopes for ADA accommodations and drainage within the work areas. These items include brick paver removal and replacement as well as various utility adjustments (structures, service boxes and valve boxes).

I, Yifang Lu, of Transportation, Engineering and Development, certify that this work is necessary for successful completion of this work/project/contract. I further certify that: the circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed, or the change is germane to the original contract as signed, or the change order is in the best interest of the City and authorized by law.

Account Number	Project Number	Work Order #	Dollar Amount
30282400-551502	(MP 009)		\$0.00
30282200-551502	(MP 009)		\$32,055.00
30282200-551502	(MP 018)		\$0.00

Contract	
Original Contract	\$4,533,938.00
Prior Cumulative Changes	\$5,800.00
Subtotal	\$4,539,738.00
(+) This Change	\$32,055.00
Total Contract	\$4,571,793.00

Authorized Contingency	Days	Dollars
Original Amount		\$136,018.14
(-) Previously Authorized		\$5,800.00
Subtotal		\$130,218.14
(-) This Change		\$32,055.00
Balance Left		\$98,163.14

Authorized Signatures
(cumulative amount of change orders)
Division and Department Required
\$0 - \$25,000 - Purchasing Manager
Over \$25,000 - City Manager

APPROVED:	
<i>Nayan X. Jiji</i>	9/17/19
Signature	Date
Title: <i>City Manager</i>	

Andrew J. Jones 9/16/19
Engineering Manager/Deputy City Engineer Date

- Requires CMO Signature
- DOES NOT Require CMO Signature

KAS
9/17/19

YL/MM/RM

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
- Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

CIP No.: **MP-009**
 Date: **08/29/19**

Authorization No. 2

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
1		Hot-Mix Asphalt Surface Removal, 2"	SY	0.0	\$2.30	
2		Hot-Mix Asphalt Surface Removal, 5.25"	SY	0.0	\$5.00	
3		Earth Excavation	CY	0.0	\$25.00	
4		Pavement Removal, 21"	SY	0.0	\$20.00	
5		Sub-base Granular Material, TY B (CA-1), 6"	SY	0.0	\$6.35	
6		Aggregate Base Course, Type B, Crushed, (CA-6) 6"	SY	0.0	\$6.50	
7		Full Depth Cement Reclamation, 14"	SY	0.0	\$10.15	
8		Cement	TON	0.0	\$0.01	
9		Hot-Mix Asphalt Surface Removal - Butt Joint	SY	0.0	\$0.01	
10		Bituminous Materials (Tack Coat)	LB	0.0	\$0.01	
11		Hot-Mix Asphalt Surface Course, Mix D, N50	TON	0.0	\$71.00	
12		Hot-Mix Asphalt Surface Course, Mix D, N70	TON	0.0	\$72.00	
13		Leveling Binder (Machine Method), N50	TON	0.0	\$68.50	
14		Leveling Binder (Machine Method), N70	TON	0.0	\$70.00	
15		Leveling Binder (Hand Method), N50	TON	0.0	\$200.00	
16		Leveling Binder (Hand Method), N70	TON	0.0	\$200.00	
17		Hot-Mix Asphalt Binder Course IL 19.0, N50	TON	0.0	\$70.75	
18		Hot-Mix Asphalt Binder Course IL 19.0, N70	TON	0.0	\$67.00	
19		Mixture for Cracks, Joints, and Flangeways	TON	0.0	\$50.00	
20		Class D Patches, Type I, 2.5"	SY	0.0	\$10.00	
21		Class D Patches, Type I, 4.5"	SY	0.0	\$10.00	
22		Class D Patches, Type I, 6"	SY	0.0	\$10.00	
23		Class D Patches, Type II, 2.5"	SY	0.0	\$10.00	
24		Class D Patches, Type II, 4.5"	SY	0.0	\$10.00	
25		Class D Patches, Type II, 6"	SY	0.0	\$10.00	
26		Class D Patches, Type III, 2.5"	SY	0.0	\$10.00	
27		Class D Patches, Type III, 4.5"	SY	0.0	\$10.00	
Sub Totals					\$0.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
- Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

CIP No.: **MP-009**
 Date: **08/29/19**

Authorization No. 2

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
28		Class D Patches, Type III, 6"	SY	0.0	\$10.00	
29		Class D Patches, Type IV, 2.5"	SY	0.0	\$10.00	
30		Class D Patches, Type IV, 4.5"	SY	0.0	\$10.00	
31		Class D Patches, Type IV, 6"	SY	0.0	\$10.00	
32		Asphalt for Temporary Access (Special)	FT	0.0	\$0.01	
33		Temporary Driveway Ramps (Special)	FT	0.0	\$5.00	
34		Combination Curb & Gutter Removal	FT	0.0	\$4.00	
35		Curb Line Sawcut and Grout	FT	0.0	\$3.50	
36		Combination Concrete Curb & Gutter, (Special)	FT	0.0	\$17.00	
37		Type B Barrier Curb	FT	0.0	\$19.00	
38		Portland Cement Concrete Driveway Removal	SY	0.0	\$17.00	
39		Portland Cement Concrete Driveway Pavement, 6 inch, Special	SY	0.0	\$55.00	
40		Portland Cement Concrete Driveway Pavement, 8 inch, Special	SY	0.0	\$60.00	
41		Sidewalk Removal (Special)	SF	0.0	\$1.60	
42		Portland Cement Concrete Sidewalk, 4 Inch, Special	SF	0.0	\$4.70	
43		Detectable Warnings, Special	SF	0.0	\$26.00	
44		Hot-Mix Asphalt Driveway Removal	SY	0.0	\$14.30	
45		Hot-Mix Asphalt Driveway Pavement, 3"	SY	0.0	\$26.00	
46		Brick Paver Removal and Replacement	SF	100.0	\$28.00	\$2,800.00
47		Brickprint for Cross Walk	SF	0.0	\$20.00	
48		Structure to be Adjusted	EACH	55.0	\$500.00	\$27,500.00
49		Structure to be Reconstructed	EACH	0.0	\$1,800.00	
50		Frames and Grates, Special	EACH	0.0	\$480.00	
51		New Type 1 Frame and Grate, Open Lid	EACH	0.0	\$400.00	
52		New Type 1 Frame and Grate, Closed Lid	EACH	0.0	\$400.00	
53		Service Box Adjustment	EACH	4.0	\$120.00	\$480.00
54		Service Box Replacement	EACH	0.0	\$800.00	
Sub Totals					\$30,780.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
 Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

CIP No.: **MP-009**
 Date: **08/29/19**

Authorization No. 2

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
55		Valve Boxes to be Adjusted (Special) EACH	3.0	\$425.00	\$1,275.00	
56		Valve Boxes to be Replaced EACH	0.0	\$880.00		
57		Thermoplastic Pavement Marking- Letters & Symbols SF	0.0	\$3.60		
58		Thermoplastic Pavement Marking Line, 4" FT	0.0	\$0.60		
59		Thermoplastic Pavement Marking Line, 6" FT	0.0	\$0.90		
60		Thermoplastic Pavement Marking Line, 12" FT	0.0	\$1.80		
61		Thermoplastic Pavement Marking Line, 24" FT	0.0	\$3.60		
62		Temporary Pavement Marking FT	0.0	\$1.00		
63		Pavement Marking Removal SF	0.0	\$40.00		
64		Supplemental Watering UNIT	0.0	\$500.00		
65		Parkway Restoration- Sod SY	0.0	\$17.00		
66		Parkway Restoration- Seed FT	0.0	\$0.95		
67		Earth Sawcut at Tree Roots FT	0.0	\$3.00		
68		Porous Granular Embankment CY	0.0	\$0.01		
69		Special Excavation CY	0.0	\$0.01		
70		Geotechnical Fabric for Ground Stabilization SY	0.0	\$0.01		
71		Area Reflective Crack Control Treatment A SY	0.0	\$10.00		
72		Pipe Underdrain, 4" LF	0.0	\$42.00		
73		Detector Loop, Type I LF	0.0	\$19.00		
74		Handhole to be Adjusted EACH	0.0	\$2,000.00		
75		Double Handhole to be Adjusted EACH	0.0	\$2,600.00		
76		Drill Existing Handhole EACH	0.0	\$300.00		
77		Electric Cable in Conduit, Signal 14 2C LF	0.0	\$1.50		
78		Underground Conduit, Galvanized Steel, 2" Dia LF	0.0	\$40.00		
79		Concrete Foundation, Type A LF	0.0	\$300.00		
80		Pedestrian Push Button Post, Galvanized Steel, Type I EACH	0.0	\$995.00		
81		Pedestrian Push Button, Relocate EACH	0.0	\$225.00		
Sub Totals					\$1,275.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
- Not Involving Change in Length of Section or Design

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

CIP No.: **MP-009**
 Date: **08/29/19**

Authorization No. 2


Gentlemen:
 The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).


ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION	
82		Pedestrian Push Button, Furnish and Install	EACH	0.0	\$365.00		
83		Remove Pedestrian Push Button	EACH	0.0	\$155.00		
84		Exploratory Trenching	LF	0.0	\$75.00		
85		Maintenance of Existing Traffic Signal Installation	EACH	0.0	\$2,100.00		
86		Modify Existing Traffic Controller Cabinet	EACH	0.0	\$1,800.00		
87		Erosion and Sediment Control Maintenance	LS	0.0	\$1,200.00		
88		Changeable Message Sign	DAYS	0.0	\$100.00		
89		Design, Construction Layout, Staking, & As-builts	LS	0.0	\$6,400.00		
90		Traffic Control & Protection Complete	LS	0.0	\$118,000.00		
91X		Microcracking	DAYS	0.0	\$2,900.00		
					Totals	\$32,055.00	\$0.00
Amount of original contract :					\$4,533,938.00		
Net change to date \$37,855.00, % of contract price = 0.83%					Net Change	\$32,055.00	

Approved 8/30/19
 Date


 Construction Engineering Inspector

Approved 8/30/19
 Date


 Project Engineer

Very truly yours,

 City Manager

Approved 9/3/19
 Date


 Engineering Manager/Deputy City Engineer

Approved 9/17/19
 Date

**CONTRACT CHANGE ORDER FORM
CHANGE ORDER #3 & Partial**

Project: **2019 City Resurfacing**
K-Five Construction Corporation
999 Oakmont Plaza Dr., Suite 200
Westmont, IL 60559

Bid No.: **19-002**

CIP No. **MP-009**

Contract No.: **1108**

Change Order Justification:

The amount of this change order increases the original contract amount by \$2,200.00, 0.05% and by 0 days.

This change order adds one pay item, School Street additional clearing and excavation for the additional area near School Street Widening. The original scope included in the contract is to widen the portion of School Street east of Huffman Street to end the improvement at the east end of the ROW. After another look at the existing site, it is decided that the City should taper the pavement and end at the existing butt joint in the existing driveway in order to provide better transition for access to the parking lot. The driveway is located in the City's property (Old Well House) and provides access to the County Commons Park. An agreed unit price letter from the contractor for this work is attached.

I, ^{YL} Yifang Lu, of Transportation, Engineering and Development, certify that this work is necessary for successful completion of this work/project/contract. I further certify that: the circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed, or the change is germane to the original contract as signed, or the change order is in the best interest of the City and authorized by law.

Account Number	Project Number	Work Order #	Dollar Amount
30282400-551502	(MP 009)		\$0.00
30282200-551502	(MP 009)		\$2,200.00
30282200-551502	(MP 018)		\$0.00

Contract	
Original Contract	\$4,533,938.00
Prior Cumulative Changes	\$37,855.00
Subtotal	\$4,571,793.00
(+) This Change	\$2,200.00
Total Contract	\$4,573,993.00

Authorized Contingency	Days	Dollars
Original Amount		\$136,018.14
(-) Previously Authorized		\$37,855.00
Subtotal		\$98,163.14
(-) This Change		\$2,200.00
Balance Left		\$95,963.14

Authorized Signatures
(cumulative amount of change orders)
Division and Department Required
\$0 - \$25,000 - Purchasing Manager
Over \$25,000 - City Manager

APPROVED:	
<i>Don X King</i>	10/2/19
Signature	Date
Title: <i>City Manager</i>	

Arden Zipes 10/3/19
Engineering Manager/Deputy City Engineer Date

- Requires CMO Signature
- DOES NOT Require CMO Signature

KAS
10/7/19

YL/MM/RM

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
- Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

CIP No.: **MP-009**
 Date: **10/01/19**

Authorization No. 3

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
1		Hot-Mix Asphalt Surface Removal, 2"	SY	0.0	\$2.30	
2		Hot-Mix Asphalt Surface Removal, 5.25"	SY	0.0	\$5.00	
3		Earth Excavation	CY	0.0	\$25.00	
4		Pavement Removal, 21"	SY	0.0	\$20.00	
5		Sub-base Granular Material, TY B (CA-1), 6"	SY	0.0	\$6.35	
6		Aggregate Base Course, Type B, Crushed, (CA-6) 6"	SY	0.0	\$6.50	
7		Full Depth Cement Reclamation, 14"	SY	0.0	\$10.15	
8		Cement	TON	0.0	\$0.01	
9		Hot-Mix Asphalt Surface Removal - Butt Joint	SY	0.0	\$0.01	
10		Bituminous Materials (Tack Coat)	LB	0.0	\$0.01	
11		Hot-Mix Asphalt Surface Course, Mix D, N50	TON	0.0	\$71.00	
12		Hot-Mix Asphalt Surface Course, Mix D, N70	TON	0.0	\$72.00	
13		Leveling Binder (Machine Method), N50	TON	0.0	\$68.50	
14		Leveling Binder (Machine Method), N70	TON	0.0	\$70.00	
15		Leveling Binder (Hand Method), N50	TON	0.0	\$200.00	
16		Leveling Binder (Hand Method), N70	TON	0.0	\$200.00	
17		Hot-Mix Asphalt Binder Course IL 19.0, N50	TON	0.0	\$70.75	
18		Hot-Mix Asphalt Binder Course IL 19.0, N70	TON	0.0	\$67.00	
19		Mixture for Cracks, Joints, and Flangeways	TON	0.0	\$50.00	
20		Class D Patches, Type I, 2.5"	SY	0.0	\$10.00	
21		Class D Patches, Type I, 4.5"	SY	0.0	\$10.00	
22		Class D Patches, Type I, 6"	SY	0.0	\$10.00	
23		Class D Patches, Type II, 2.5"	SY	0.0	\$10.00	
24		Class D Patches, Type II, 4.5"	SY	0.0	\$10.00	
25		Class D Patches, Type II, 6"	SY	0.0	\$10.00	
26		Class D Patches, Type III, 2.5"	SY	0.0	\$10.00	
27		Class D Patches, Type III, 4.5"	SY	0.0	\$10.00	
Sub Totals					\$0.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
- Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

CIP No.: **MP-009**
 Date: **10/01/19**

Authorization No. 3

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
28		Class D Patches, Type III, 6" SY	0.0	\$10.00		
29		Class D Patches, Type IV, 2.5" SY	0.0	\$10.00		
30		Class D Patches, Type IV, 4.5" SY	0.0	\$10.00		
31		Class D Patches, Type IV, 6" SY	0.0	\$10.00		
32		Asphalt for Temporary Access (Special) FT	0.0	\$0.01		
33		Temporary Driveway Ramps (Special) FT	0.0	\$5.00		
34		Combination Curb & Gutter Removal FT	0.0	\$4.00		
35		Curb Line Sawcut and Grout FT	0.0	\$3.50		
36		Combination Concrete Curb & Gutter, (Special) FT	0.0	\$17.00		
37		Type B Barrier Curb FT	0.0	\$19.00		
38		Portland Cement Concrete Driveway Removal SY	0.0	\$17.00		
39		Portland Cement Concrete Driveway Pavement, 6 inch, Special SY	0.0	\$55.00		
40		Portland Cement Concrete Driveway Pavement, 8 inch, Special SY	0.0	\$60.00		
41		Sidewalk Removal (Special) SF	0.0	\$1.60		
42		Portland Cement Concrete Sidewalk, 4 Inch, Special SF	0.0	\$4.70		
43		Detectable Warnings, Special SF	0.0	\$26.00		
44		Hot-Mix Asphalt Driveway Removal SY	0.0	\$14.30		
45		Hot-Mix Asphalt Driveway Pavement, 3" SY	0.0	\$26.00		
46		Brick Paver Removal and Replacement SF	0.0	\$28.00		
47		Brickprint for Cross Walk SF	0.0	\$20.00		
48		Structure to be Adjusted EACH	0.0	\$500.00		
49		Structure to be Reconstructed EACH	0.0	\$1,800.00		
50		Frames and Grates, Special EACH	0.0	\$480.00		
51		New Type 1 Frame and Grate, Open Lid EACH	0.0	\$400.00		
52		New Type 1 Frame and Grate, Closed Lid EACH	0.0	\$400.00		
53		Service Box Adjustment EACH	0.0	\$120.00		
54		Service Box Replacement EACH	0.0	\$800.00		
Sub Totals					\$0.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
- Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

CIP No.: **MP-009**
 Date: **10/01/19**

Authorization No. 3

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
55		Valve Boxes to be Adjusted (Special) EACH	0.0	\$425.00		
56		Valve Boxes to be Replaced EACH	0.0	\$880.00		
57		Thermoplastic Pavement Marking- Letters & Symbols SF	0.0	\$3.60		
58		Thermoplastic Pavement Marking Line, 4" FT	0.0	\$0.60		
59		Thermoplastic Pavement Marking Line, 6" FT	0.0	\$0.90		
60		Thermoplastic Pavement Marking Line, 12" FT	0.0	\$1.80		
61		Thermoplastic Pavement Marking Line, 24" FT	0.0	\$3.60		
62		Temporary Pavement Marking FT	0.0	\$1.00		
63		Pavement Marking Removal SF	0.0	\$40.00		
64		Supplemental Watering UNIT	0.0	\$500.00		
65		Parkway Restoration- Sod SY	0.0	\$17.00		
66		Parkway Restoration- Seed FT	0.0	\$0.95		
67		Earth Sawcut at Tree Roots FT	0.0	\$3.00		
68		Porous Granular Embankment CY	0.0	\$0.01		
69		Special Excavation CY	0.0	\$0.01		
70		Geotechnical Fabric for Ground Stabilization SY	0.0	\$0.01		
71		Area Reflective Crack Control Treatment A SY	0.0	\$10.00		
72		Pipe Underdrain, 4" LF	0.0	\$42.00		
73		Detector Loop, Type I LF	0.0	\$19.00		
74		Handhole to be Adjusted EACH	0.0	\$2,000.00		
75		Double Handhole to be Adjusted EACH	0.0	\$2,600.00		
76		Drill Existing Handhole EACH	0.0	\$300.00		
77		Electric Cable in Conduit, Signal 14 2C LF	0.0	\$1.50		
78		Underground Conduit, Galvanized Steel, 2" Dia LF	0.0	\$40.00		
79		Concrete Foundation, Type A LF	0.0	\$300.00		
80		Pedestrian Push Button Post, Galvanized Steel, Type I EACH	0.0	\$995.00		
81		Pedestrian Push Button, Relocate EACH	0.0	\$225.00		
Sub Totals					\$0.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
- Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **19-002**
 P.O. No.: **1108**
 Project: **2019 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Dr., Suite 200**
Westmont, IL 60559
(630)257-5600; Fax (630)257-6788

CIP No.: **MP-009**
 Date: **10/01/19**


Authorization No. 3

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
82		Pedestrian Push Button, Furnish and Install	EACH	0.0	\$365.00	
83		Remove Pedestrian Push Button	EACH	0.0	\$155.00	
84		Exploratory Trenching	LF	0.0	\$75.00	
85		Maintenance of Existing Traffic Signal Installation	EACH	0.0	\$2,100.00	
86		Modify Existing Traffic Controller Cabinet	EACH	0.0	\$1,800.00	
87		Erosion and Sediment Control Maintenance	LS	0.0	\$1,200.00	
88		Changeable Message Sign	DAYS	0.0	\$100.00	
89		Design, Construction Layout, Staking, & As-builts	LS	0.0	\$6,400.00	
90		Traffic Control & Protection Complete	LS	0.0	\$118,000.00	
91X		Microcracking	DAYS	0.0	\$2,900.00	
92X		School Street Additional Clearing and Excavation	LS	1.0	\$2,200.00	\$2,200.00
				Totals		\$2,200.00
Amount of original contract :						\$4,533,938.00
Net change to date \$40,055, % of contract price = 0.88%				Net Change		\$2,200.00

Approved 10/2/2019
 Date


 Construction Engineering Inspector

Approved 10/1/2019
 Date


 Project Engineer

Very truly yours,

Approved 10/3/19
 Date


 Engineering Manager/Deputy City Engineer


 City Manager

Approved 10/2/19
 Date



999 Oakmont Plaza Drive • Suite 200 • Westmont, IL 60559
(630) 257-5600 Fax (630) 257-6788
www.k-five.net

October 1, 2019

City of Naperville
400 S. Eagle Street
Naperville, Illinois 60540
Attn: Yifang Lu, P.E.

Re: City of Naperville
2019 Street Resurfacing Program - City
K-Five Job 19020

Ladies and Gentlemen,

We propose the following, for the School Street additional area:

Removal and disposal of two trees, selective clearing of the triangle area being added and additional excavation as needed - **\$2,200.00 Lump Sum**

Sincerely,

K-FIVE CONSTRUCTION CORPORATION

A handwritten signature in black ink, appearing to read 'Michael H. Brooks', is written over the company name.

Michael H. Brooks
Project Manager

MHB