

**CONTRACT CHANGE ORDER FORM  
CHANGE ORDER # 1 & Partial**

Project: **2020 MFT Resurfacing**  
**R. W. Dunteman Company**  
**600 S. Lombard Rd**  
**Addison, IL 60101**

Bid No.: **20-005**

CIP No. **MP009**

P.O. No.: **1648**

**Change Order Justification:**

The amount of this change order exceeds the original contract amount by \$78,900, 1.47% and by 0 days.

**DETAILED EXPLANATION**

I, Yifang Lu, of Transportation, Engineering and Development, certify that this work is necessary for successful completion of this work/project/contract. I further certify that: the circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed, or the change is germane to the original contract as signed, or the change order is in the best interest of the City and authorized by law.

Account Number	Project Number	Work Order #	Dollar Amount
30282500-551502	(MP-009)		\$78,900.00

Contract	
Original Contract	\$5,369,000.00
Prior Cumulative Changes	\$0.00
Subtotal	\$5,369,000.00
(+) This Change	\$78,900.00
Total Contract	\$5,447,900.00

Authorized Contingency	Days	Dollars
Original Amount		\$161,070.00
(-)Previously Authorized		\$0.00
Subtotal		\$161,070.00
(-) This Change		\$78,900.00
Balance Left		\$82,170.00

Authorized Signatures  
(cumulative amount of change orders)  
Division and Department Required  
\$0 - \$25,000 - Purchasing Manager  
Over \$25,000 - City Manager

APPROVED:	
Signature	Date
Title: _____	

**Contract Number:** \_\_\_\_\_ 1648

\_\_\_\_\_  
**Engineering Manager/Deputy City Engineer Date**

- Requires CMO Signature  
 DOES NOT Require CMO Signature

CITY OF NAPERVILLE  
**DEPARTMENT OF TRANSPORTATION & ENGINEERING**  
**AUTHORIZATION OF CONTRACT CHANGES**

- Involving Change in Length of Section or Design  
 Not Involving Change in Length of Section or Design

To:  
Contractor **R.W. Dunteman Company**  
Address: **600 S Lombard Road**  
**Addison, IL 60101**  
**(630)953-1500 x34; Fax (630)932-0994**

County: **DuPage/Will**  
Bid No.: **20-005**  
P.O. No.: **1648**  
Project: **2020 MFT Resurfacing**

CIP No.: **MP009**  
Date: **6/18/2020**

Authorization No. 1

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (\*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
1		Hot-Mix Asphalt Surface Removal, 2"	SY	0.0	\$3.25	
2		Hot-Mix Asphalt Surface Removal, 2.5"	SY	0.0	\$3.44	
3		Hot-Mix Asphalt Surface Removal - Butt Joint	SY	0.0	\$12.53	
4		Bituminous Materials (Tack Coat)	LB	0.0	\$0.01	
5		Hot-Mix Asphalt Surface Course, Mix D, N70	TON	0.0	\$81.15	
6		Hot-Mix Asphalt Surface Course, Mix D, N50	TON	0.0	\$78.65	
7		Polymerized Hot-Mix Asphalt Binder Course, IL-4.75, N50	TON	0.0	\$92.15	
8		Mixture for Cracks, Joints, and Flangeways	TON	0.0	\$437.14	
9		Class D Patches, Type I, 2.5"	SY	0.0	\$37.65	
10		Class D Patches, Type II, 2.5"	SY	0.0	\$27.98	
11		Class D Patches, Type III, 2.5"	SY	0.0	\$23.14	
12		Class D Patches, Type IV, 2.5"	SY	0.0	\$20.73	
13		Class D Patches, Type I, 4.5"	SY	0.0	\$53.93	
14		Class D Patches, Type II, 4.5"	SY	0.0	\$53.93	
15		Class D Patches, Type III, 4.5"	SY	0.0	\$44.27	
16		Class D Patches, Type IV, 4.5"	SY	0.0	\$34.60	
17		Class D Patches, Type I, 6"	SY	0.0	\$78.35	
18		Class D Patches, Type II, 6"	SY	0.0	\$68.68	
19		Class D Patches, Type III, 6"	SY	0.0	\$59.01	
20		Class D Patches, Type IV, 6"	SY	0.0	\$49.35	
21		Asphalt for Temporary Access (Special)	FT	0.0	\$7.36	
22		Combination Curb & Gutter Removal	FT	0.0	\$5.00	
23		Curb Line Sawcut and Grout	FT	0.0	\$3.00	
24		Combination Concrete Curb & Gutter, (Special)	FT	0.0	\$22.35	
25		Portland Cement Concrete Driveway Removal	SY	0.0	\$15.25	
26		Portland Cement Concrete Driveway Pavement, 6 inch, Special	SY	0.0	\$50.56	
27		Portland Cement Concrete Driveway Pavement, 6 inch, Special	SY	0.0	\$48.46	
Sub Totals					\$0.00	\$0.00

CITY OF NAPERVILLE  
**DEPARTMENT OF TRANSPORTATION & ENGINEERING**  
**AUTHORIZATION OF CONTRACT CHANGES**

- Involving Change in Length of Section or Design  
 Not Involving Change in Length of Section or Design

To:  
Contractor **R.W. Dunteman Company**  
Address: **600 S Lombard Road**  
**Addison, IL 60101**  
**(630)953-1500 x34; Fax (630)932-0994**

County: **DuPage/Will**  
Bid No.: **20-005**  
P.O. No.: **1648**  
Project: **2020 MFT Resurfacing**

CIP No.: **MP009**  
Date: **6/18/2020**

Authorization No. 1

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (\*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
28		Sidewalk Removal (Special) SF	0.0	\$2.00		
29		Portland Cement Concrete Sidewalk, 5 Inch, Special SF	0.0	\$5.79		
30		Portland Cement Concrete Sidewalk, 8 Inch, Special SF	0.0	\$8.76		
31		Sidewalk side curb LF	0.0	\$28.13		
32		Detectable Warnings, Special SF	0.0	\$26.25		
33		Hot-Mix Asphalt Driveway Removal SY	0.0	\$16.66		
34		Hot-Mix Asphalt Driveway Pavement, 3" SY	0.0	\$32.55		
35		Brick Paver Removal and Replacement SF	0.0	\$45.00		
36		Brickprint for Crosswalk SF	0.0	\$19.20		
37		Structure to be Adjusted EACH	0.0	\$525.00		
38		Structure to be Reconstructed EACH	0.0	\$1,900.00		
39		Frames and Grates, Special EACH	0.0	\$485.00		
40		New Type 1 Frame and Grate, Open Lid EACH	0.0	\$450.00		
41		New Type 1 Frame and Grate, Closed Lid EACH	0.0	\$450.00		
42		Service Box Adjustment EACH	0.0	\$125.00		
43		Service Box Replacement EACH	0.0	\$900.00		
44		Valve Boxes to be Adjusted (Special) EACH	0.0	\$465.00		
45		Valve Boxes to be Replaced EACH	0.0	\$1,100.00		
46		Handhole to be Adjusted EACH	0.0	\$2,100.00		
47		Double Handhole to be Adjusted EACH	0.0	\$2,350.00		
48		Handhole to be Reconstructed EACH	0.0	\$2,600.00		
49		Maintenance of Existing Traffic Signal Installation EACH	0.0	\$3,200.00		
50		Thermoplastic Pavement Marking- Letters & Symbols SF	0.0	\$4.00		
51		Thermoplastic Pavement Marking Line, 4" FT	0.0	\$0.65		
52		Thermoplastic Pavement Marking Line, 6" FT	0.0	\$1.00		
53		Thermoplastic Pavement Marking Line, 12" FT	0.0	\$2.00		
54		Thermoplastic Pavement Marking Line, 24" FT	0.0	\$4.00		
Sub Totals					\$0.00	\$0.00

CITY OF NAPERVILLE  
**DEPARTMENT OF TRANSPORTATION & ENGINEERING**  
**AUTHORIZATION OF CONTRACT CHANGES**

- Involving Change in Length of Section or Design  
 Not Involving Change in Length of Section or Design

To:  
Contractor **R.W. Dunteman Company**  
Address: **600 S Lombard Road**  
**Addison, IL 60101**  
**(630)953-1500 x34; Fax (630)932-0994**

County: **DuPage/Will**  
Bid No.: **20-005**  
P.O. No.: **1648**  
Project: **2020 MFT Resurfacing**

CIP No.: **MP009**  
Date: **6/18/2020**

Authorization No. 1

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (\*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION	
55		Handicap Space Pavemenet Marking	EACH	0.0	\$150.00		
56		Temporary Pavement Marking	FT	0.0	\$1.00		
57		Pavement Marking Removal	SF	0.0	\$1.25		
58		Detector Loops, Type I	FT	0.0	\$17.00		
59		Supplemental Watering	UNIT	0.0	\$260.00		
60		Parkway Restoration- Sod	SY	0.0	\$34.00		
61		Parkway Restoration- Seed	FT	0.0	\$2.25		
62		Earth Sawcut at Tree Roots	FT	0.0	\$10.00		
63		Porous Granular Embankment	CY	0.0	\$51.81		
64		Special Excavation	CY	0.0	\$55.69		
65		Geotechnical Fabric for Ground Stabilization	SY	0.0	\$3.82		
66		Changeable Message Sign	DAYS	0.0	\$25.00		
67		Traffic Control & Protection Complete	LS	0.0	\$218,706.50		
68X		Class B Patch, 8"	SY	600.0	\$131.50	\$78,900.00	
Amount of original contract :				\$5,369,000.00	Totals	\$78,900.00	\$0.00
Net change to date \$78,900.00, % of contract price = 1.47%					Net Change	\$78,900.00	

Approved 06/18/2020

Marco Marino  
Construction Engineering Inspector

Approved 6/18/2020

Yifang Lu  
Project Engineer

Very truly yours,

Approved 6/19/2020

Andy Hynes  
Engineering Manager/Deputy City Engineer



## R. W. Dunteman Company

600 S. Lombard Road

Addison, IL 60101

Contact: Mike Healy

Phone: (630) 953-1500

Fax: (630) 932-0994

Quote To: Yifang Lu  
City of Naperville

Job Name: 2009- MFT Streets - Patch AUP

Date of Plans:

Date of Quote: 6-16-20

Revision Date:

Phone:

Fax:

ITEM	DESCRIPTION	QUANTITY	UNIT	UNIT PRICE	AMOUNT
AUP	CLASS D PATCH, 12"	600.00	SY	175.00	105,000.00
AUP 2	CLASS B PATCH, 8"	600.00	SY	131.50	78,900.00

### NOTES:

Miscellaneous Notes:

All the above work is quoted to be performed during regular working hours.

No night, weekends, holidays or other special hours included.

Unit price is for Type I or II class D patches, 12" N70 binder course.

Alternate Price for PCC CL B patch, 8"