

**CONTRACT CHANGE ORDER FORM
CHANGE ORDER # 1 & Partial**

Project: **2022 Street Resurfacing Program - CITY**
K-Five Construction
999 Oakmont Plaza Drive
Westmont, IL 60559

Bid No.: **22-002**
 Contract No.: **22-2581**

CIP No.:

Change Order Justification:

The amount of this change order exceeds the original contract amount by \$12,325.00 and by 0 days. The net change to date, including prior changes orders, is \$0.00.

This change order is to increase additional striping quantities at the intersections of Washington/Royce Road and Washington/Naper Boulevard. Based on field conditions the existing striping has been worn away. This change order also includes additional shared bike lane symbols at locations throughout town. The additional striping on Washington Street as well as the shared bike lane symbols will improve safe and efficient travels for both vehicles and pedestrians at various locations throughout town.

I, Phil Tartaglia, of Transportation, Engineering and Development, certify that this work is necessary for successful completion of this work/project/contract. I further certify that: the circumstances said to necessitate the change in performance were not reasonably foreseeable at the time the contract was signed, or the change is germane to the original contract as signed, or the change order is in the best interest of the City and authorized by law.

Account Number	Project Number	Work Order #	Dollar Amount
30282200-551502	MP-009		\$12,325.00

Contract	
Original Contract	\$4,382,430.00
Prior Cumulative Changes	\$0.00
Subtotal	\$4,382,430.00
(+) This Change	\$12,325.00
Total Contract	\$4,394,755.00

Authorized Contingency	Days	Dollars
Original Amount	29	\$131,472.90
(-) Previously Authorized	00	\$0.00
Subtotal		\$131,472.90
(-) This Change		\$12,325.00
Balance Left		\$119,147.90

Authorized Signatures
 (cumulative amount of change orders)
 Division and Department Required
 \$0 - \$25,000 - Purchasing Manager
 Over \$25,000 - City Manager

APPROVED:	
Signature	Date
Title:	

Requisition Number: _____

[Signature] 9/25/22

 Engineering Manager/Deputy City Engineer Date

- Requires CMO Signature
- DOES NOT Require CMO Signature

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES
 Involving Change in Length of Section or Design
 Not Involving Change in Length of Section or Design

To:
 Contractor **K-Five Construction**
 Address: **999 Oakmont Plaza Drive**
Westmont, IL 60559
(630)257-5600, Fax:(630)257-6788

County: **DuPage/Will**
 Bid No.: **22-005**
 Contract No.: **22-2581**
 Project: **2022 Street Resurfacing Program - CITY**

Date: **09/21/22**

Authorization No. 1.0

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTIT	UNIT PRICE	ADDITION	DEDUCTION
1		Hot-Mix Asphalt Surface Removal, 2"	SY	0.0	\$2.50	
2		Hot-Mix Asphalt Surface Removal, 2.25"	SY	0.0	\$2.70	
3		Hot-Mix Asphalt Surface Removal, 2.50"	SY	0.0	\$4.00	
4		Pavement Removal, 19"	SY	0.0	\$22.00	
5		Sub-base Granular Material, TY B 6"	SY	0.0	\$7.30	
6		Aggregate Base Course, Type B 6"	SY	0.0	\$9.50	
7		Hot-Mix Asphalt Surface Removal - Butt Joint	SY	0.0	\$0.01	
8		Bituminous Materials (Tack Coat)	LB	0.0	\$0.01	
9		Polymerized Hot-Mix Asphalt Surface Course, mix E, IL-9.5, N70	TON	0.0	\$123.00	
10		Hot-Mix Asphalt Surface Course, Mix D, N50	TON	0.0	\$94.00	
11		Polymerized Hot-Mix Asphalt Binder Course, IL-4.75, N50	TON	0.0	\$115.00	
12		Hot-Mix Asphalt Binder Course, IL 19.0, N50	TON	0.0	\$92.00	
13		Longitudinal Joint Sealant	LF	0.0	\$2.60	
14		Mixture for Cracks, Joints, and Flangeways	TON	0.0	\$50.00	
15		Class D Patches, Type I, 2"	SY	0.0	\$20.00	
16		Class D Patches, Type II, 2"	SY	0.0	\$20.00	
17		Class D Patches, Type III, 2"	SY	0.0	\$20.00	
18		Class D Patches, Type IV, 2"	SY	0.0	\$20.00	
19		Class D Patches, Type I, 4"	SY	0.0	\$20.00	
20		Class D Patches, Type II, 4"	SY	0.0	\$20.00	
21		Class D Patches, Type III, 4"	SY	0.0	\$20.00	
22		Class D Patches, Type IV, 4"	SY	0.0	\$20.00	
23		Class D Patches, Type I, 6"	SY	0.0	\$20.00	
24		Class D Patches, Type II, 6"	SY	0.0	\$20.00	
25		Class D Patches, Type III, 6"	SY	0.0	\$20.00	
26		Class D Patches, Type IV, 6"	SY	0.0	\$20.00	
27		Asphalt for Temporary Access (Special)	FT	0.0	\$5.00	
Sub Totals					\$0.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING

AUTHORIZATION OF CONTRACT CHANGES

Involving Change in Length of Section or Design
Not Involving Change in Length of Section or Design

To:
Contractor **K-Five Construction**
Address: **999 Oakmont Plaza Drive**
Westmont, IL 60559
(630)257-5600, Fax:(630)257-6788

County: **DuPage/Will**
Bid No.: **22-005**
Contract No.: **22-2581**
Project: **2022 Street Resurfacing Program - CITY**

Date: **09/21/22**

Authorization No. 1.0

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
28		Combination Curb and Gutter Removal	FT	0.0	\$4.75	
29		Curb Line Sawcut and Grout	FT	0.0	\$4.45	
30		Combination Concrete Curb and Gutter, (Special)	FT	0.0	\$27.30	
31		Portland Cement Concrete Driveway Removal	SY	0.0	\$36.00	
32		Portland Cement Concrete Driveway Pavement, 6 inch, Special	SY	0.0	\$125.00	
33		Portland Cement Concrete Driveway Pavement, 8 inch, Special	SY	0.0	\$135.00	
34		Sidewalk Removal, (Special)	SF	0.0	\$1.50	
35		Portland Cement Concrete Sidewalk, 4 Inch, Special	SF	0.0	\$7.20	
36		Portland Cement Concrete Sidewalk, 8 Inch, Special	SF	0.0	\$15.00	
37		Detectable Warnings, (Special)	SF	0.0	\$25.00	
38		Hot-Mix Asphalt Driveway Removal	SY	0.0	\$23.00	
39		Hot-Mix Asphalt Driveway Pavement, 3"	SY	0.0	\$38.00	
40		Brick Paver Removal and Replacement	SF	0.0	\$30.00	
41		Structure to be Adjusted	EACH	0.0	\$550.00	
42		Structure to be Reconstructed	EACH	0.0	\$1,850.00	
43		Frames and Grates, (Special)	EACH	0.0	\$790.00	
44		New Type 1 Frame and Grate, Open Lid	EACH	0.0	\$450.00	
45		New Type 1 Frame and Grate, Closed Lid	EACH	0.0	\$450.00	
46		Service Box Adjustment	EACH	0.0	\$165.00	
47		Service Box Replacement	EACH	0.0	\$1,500.00	
48		Valve Boxes to be Adjusted, (Special)	EACH	0.0	\$450.00	
49		Valve Boxes to be Replaced	EACH	0.0	\$1,650.00	
50		Thermoplastic Pavement Marking- Letters & Symbols	SF	0.0	\$5.00	
51		Thermoplastic Pavement Marking Line, 4"	FT	2000.0	\$0.70	\$1,400.00
52		Thermoplastic Pavement Marking Line, 6"	FT	500.0	\$0.90	\$450.00
53		Thermoplastic Pavement Marking Line, 12"	FT	0.0	\$2.25	
54		Thermoplastic Pavement Marking Line, 24"	FT	100.0	\$5.00	\$500.00
Sub Totals					\$2,350.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

Involving Change in Length of Section or Design
 Not Involving Change in Length of Section or Design

To:
 Contractor **K-Five Construction**
 Address: **999 Oakmont Plaza Drive**
Westmont, IL 60559
(630)257-5600, Fax:(630)257-6788

County: **DuPage/Will**
 Bid No.: **22-005**
 Contract No.: **22-2581**
 Project: **2022 Street Resurfacing Program - CITY**

Date: **09/21/22**

Authorization No. 1.0

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTIT	UNIT PRICE	ADDITION	DEDUCTION
55		Temporary Pavement Marking	FT	0.0	\$1.00	
56		Pavement Marking Removal - Grinding	SF	0.0	\$3.00	
57		Detector Loop, Type I	FT	0.0	\$15.40	
58		Wireless Vehicle Detector Sensor Installation	EACH	0.0	\$890.00	
59		Electric Cable in Conduit, Signal 14 2C	LF	0.0	\$2.00	
60		Underground Conduit, Galvanized Steel, 2" Dia	LF	0.0	\$26.00	
61		Drill Existing Handhole	EACH	0.0	\$365.00	
62		Concrete Foundation, Type A	LF	0.0	\$260.00	
63		Pedestrian Push-Button Post, Galvanized Steel, Type I	EACH	0.0	\$1,200.00	
64		Pedestrian Push-Button, Relocate	EACH	0.0	\$150.00	
65		Pedestrian Push Button, Furnish and Install	EACH	0.0	\$365.00	
66		Exploratory Trenching	LF	0.0	\$75.00	
67		Maintenance of Existing Traffic Signal Installation	EACH	0.0	\$11,200.00	
68		Modify Existing Traffic Controller Cabinet	EACH	0.0	\$1,200.00	
69		Supplemental Watering	UNIT	0.0	\$150.00	
70		Parkway Restoration- Sod	SY	0.0	\$32.00	
71		Parkway Restoration- Seed	FT	0.0	\$2.20	
72		Earth Sawcut at Tree Roots	FT	0.0	\$5.00	
73		Porous Granular Embankment	CY	0.0	\$40.00	
74		Special Excavation	CY	0.0	\$50.00	
75		Geotechnical Fabric for Ground Stabilization	SY	0.0	\$1.15	
76		Inlet Filter, (Special)	EACH	0.0	\$250.00	
77		Temporary Mailbox Cluster	EACH	0.0	\$500.00	
78		Changeable Message Sign	DAYS	0.0	\$30.00	
79		Sprinkler System Damage Allowance	DOLLAR	0.0	\$1.00	
80		Traffic Control and Protection - Complete	LS	0.0	\$376,300.00	
Sub Totals					\$0.00	\$0.00

AUTHORIZATION OF CONTRACT CHANGES

Involving Change in Length of Section or Design
Not Involving Change in Length of Section or Design

To:
Contractor **K-Five Construction**
Address: **999 Oakmont Plaza Drive**
Westmont, IL 60559
(630)257-5600, Fax:(630)257-6788

County: **DuPage/Will**
Bid No.: **22-005**
Contract No.: **22-2581**
Project: **2022 Street Resurfacing Program - CITY**

Date: **09/21/22**

Authorization No. 1.0

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
81X		Hot-Mix Asphalt Surface Removal, 1.5"	SY	2.3	\$0.00	
82X		Hot-Mix Asphalt Surface Removal, 1.75"	SY	2.7	\$0.00	
83X		Sharrow Pavement Markings	EACH	19.0	\$525.00	\$9,975.00
Amount of original contract :					\$4,382,430.00	
Net change to date \$12,325.00, % of contract price = 0.03%						
					Totals	\$12,325.00
					Net Change	\$12,325.00

Approved SEPTEMBER 22ND, 2022


Construction/Engineering Inspector

Approved SEPTEMBER 22ND, 2022


Project Engineer

Very truly yours,

Approved 9/26/2022, 2022


Engineering Manager/Deputy City Engineer

City Manager

Approved _____, 2022



999 Oakmont Plaza Drive • Suite 200 • Westmont, IL 60559
(630) 257-5600 Fax (630) 257-6788
www.k-five.net

August 8, 2022

City of Naperville
400 S. Eagle Street
Naperville, Illinois 60540
Attn: Phil Tartaglia, P.E.

2022 Street Resurfacing Program - City
Bid # 22-002
K-Five Job No. 22061

Ladies and Gentlemen,

We propose the following for approval, for the above referenced contract:

Preformed Thermoplastic Bike Sharrows 19 Each @ \$525.00 Each

Sincerely,

K-FIVE CONSTRUCTION CORPORATION

A handwritten signature in black ink, appearing to read 'Michael H. Brooks', written in a cursive style.

Michael H. Brooks
Project Manager

MHB

cc: Yifang Lu, P.E.