

**DRAFT**

December 8, 2020

Matthew J. Smith, PE  
TranSystems  
1475 E. Woodfield Road, Suite 600  
Schaumburg, IL 60173

Reference: North Aurora Road Underpass  
Pennsbury Lane to Frontenac Road  
Section No. 06-00133-00-BR  
RFP No. 16-135

Dear Mr. Smith:

The City of Naperville has reviewed your draft Supplement #2 dated November 25, 2020. As you are aware this supplement will require an amendment to the intergovernmental agreement (IGA) between the City of Naperville, Naperville Township, and the City of Aurora. The completion of the IGA will take up to three months and must be in place before the supplement can be processed.

At this time, you are authorized to proceed to direct Jorgensen & Associates to prepare an additional parcel and legal description to the existing statutory plat of highways. The cost of this work is \$6,436.79 as noted in Supplement #2. This work is needed now to maintain the project schedule related to important coordination with the Burlington Northern Santa Fe (BNSF) Railroad.

To offset this needed work, TranSystems is not authorized to proceed with 45 hours of work related to the Shop Drawing Review task. This work is suspended until the time that supplement #2 is approved. The current upper limit of the contract (\$2,023,898.35) remains the same until the supplement is approved.

The City commits to submit the supplement for City Council consideration as soon as reasonably possible, preferably by March 31, 2021, and will increase the upper limit based on the amount shown in supplement #2 by \$183,150.00 to \$2,207,398.35 (if approved).

If you have any questions or require additional information please call me at (630) 514-1179.

Sincerely,

Andy Hynes, PE, PTOE  
Deputy City Engineer/Transportation, Engineering, and Development Business Group  
City of Naperville

Accepted by: \_\_\_\_\_  
Matthew J. Smith  
TranSystem