

APPLICATION FOR EXTENSION OF COMPLETION DATE

Contract No.: 20-291 Contract Description: 2020 Guardrail Repairs Improvements

Contractor Name: Northern Contracting, Inc.

The contract identified above provides for completion of the work by the contract completion date. In accordance with the provisions of Article 4 of said contract, the undersigned Contractor hereby makes application for an extension of the date of completion of said contract to June 11, 2021

Pursuant to Article 4 of said contract - "No extension beyond the date of completion fixed by the terms of this contract shall be effective until approved in writing by the State. Such extension shall be for such time and upon such terms and conditions as shall be fixed by the State, which may include the assessment of liquidated damages and a charge for engineering and inspection expenses actually incurred upon the work, ..."

In consideration for granting an extension of the contract completion date as requested herein, the undersigned Contractor hereby acknowledges and agrees to the following terms and conditions:

1. As set forth in the Standard Specifications; for each calendar day, or any portion thereof, that any work remains uncompleted after the contract completion date specified in the contract agreement, Liquidated Damages and/or Engineering Charges from the contract completion date to the final date of completion of the work will be assessed against the Contractor. Engineering Charges include all appropriate engineering and inspection expenses incurred by the State, its consultants and inspection agencies, and by railroad companies. Engineering Charges will be assessed in cases where the work has been unduly delayed by the Contractor because of unwarranted reasons, inefficient operation, or for any other reason for which the Department determines the Contractor to be responsible.
2. Approval of this Application for Extension of Completion Date, without a charge for engineering and inspection service, shall not obligate the State, in any manner whatsoever, to liability in any claim for damages for delay which may be made against the State in connection with the aforesaid contract, and such approval is granted solely for the purpose of completing the work and expediting contract payments.

It is understood that, if this extension of completion date is approved, the Commissioner of Transportation does not waive or release any claim the Department may have against the Contractor whether it be for actual or liquidated damages for any reason whatsoever.

Work Remaining:

See attached Bid Proposal. No work to be done until Spring of 2021.

Reason for Request:

Harsh weather conditions

By:

Andy Conner

Signature

2/16/21

Date

manager

Title