



Legislation Details (With Text)

File #: 22-1473 **Version:** 1
Type: Procurement Change Order **Status:** Agenda Ready
File created: 11/28/2022 **In control:** City Manager Procurement Awards
On agenda: 1/1/2023 **Final action:**
Title: Approval of Change Order #1 to Contract 22-128, Downtown Streetscape - Washington Street Phase II Design Engineering, to Civiltech Engineering, Inc. to increase the contract by \$5,643.10 for a total award of \$235,387.60.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Downtown Streetscape - Rendering Scope and Fee

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

CITY MANAGER AGENDA ITEM

ACTION REQUESTED:

Approval of Change Order #1 to Contract 22-128, Downtown Streetscape - Washington Street Phase II Design Engineering, to Civiltech Engineering, Inc. to increase the contract by \$5,643.10 for a total award of \$235,387.60.

DEPARTMENT: Transportation, Engineering and Development

SUBMITTED BY: William J. Novack, Director of TED/City Engineer

BOARD/COMMISSION REVIEW:

N/A

BACKGROUND:

The City Council awarded Contract 22-128 to Civiltech Engineering, Inc. on May 17, 2022, with an anticipated completion date of April 30, 2023. The purpose of this contract, Phase 2 of the Downtown Streetscape Project, is to reconstruct portions of Downtown Naperville to the Downtown Streetscape Standards that were approved by City Council in June 2019. These standards aim to enhance the pedestrian environment, improve compliance with accessibility requirements, and improve safety in the downtown area. This project was also fueled by the need to repair and replace aging utilities, as well as reconstruct the roadways.

This phase of the project aims to rebuild Washington Street between Chicago Avenue and Benton Avenue and the east side of Main Street, just south of Van Buren Avenue. The construction, which is tentatively scheduled to begin in summer of 2023, includes utility repair and upgrades, streetscape modernization, and complete road reconstruction.

DISCUSSION:

This change order is requested to increase the project scope to include graphical renderings. For this project, three options are being considered for the reconstruction of the streetscape area. These renderings will be used to visually communicate the three streetscape improvement options to project stakeholders. Civiltech will use high resolution photographs to create three photo-realistic renderings depicting what each option would look like at two separate locations within the project limits. These renderings will clarify the impact these options will have on the overall appearance of the streetscape along Washington Street.

FISCAL IMPACT:

CIP #: CS015 - Downtown Streetscape - Washington Street

There is \$5,100,000 budgeted for CIP # CS015 in the below Infrastructure account. It is anticipated that there will be sufficient funds to cover the expense of this change order in 2023.

Account Number	Fund Description	Total Budget Amount
30282200-551502	Capital Projects	27,482,000