



Legislation Details (With Text)

File #: 22-1402 **Version:** 1
Type: Change Order & Work Order **Status:** Agenda Ready
File created: 11/10/2022 **In control:** City Council
On agenda: 12/6/2022 **Final action:**
Title: Approve the award of Change Order #3 to Contract 20-322, Water Utilities Meter Data Management Software and Support (AMI Project), to Harris Computer Systems for an additional 365 days (Item 2 of 2)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/6/2022	1	City Council	approved	Pass

CITY COUNCIL AGENDA ITEM

ACTION REQUESTED:

Approve the award of Change Order #3 to Contract 20-322, Water Utilities Meter Data Management Software and Support (AMI Project), to Harris Computer Systems for an additional 365 days (Item 2 of 2)

DEPARTMENT: Water Utilities

SUBMITTED BY: Darrell Blenniss, Director

BOARD/COMMISSION REVIEW:

N/A

BACKGROUND:

In 2010, the Electric Utility purchased the Harris meter data management System (MDMS) to house all meter and customer data to facilitate billing. The system provides a single repository for information and allows Electric to analyze consumption data to assist in rate development, as well as to make better decisions for transformer sizing. Additionally, data in the MDMS is used for the Empower customer portal, which provides customers an easy way to view consumption in daily, weekly, monthly, and yearly formats.

On September 1, 2020, Council approved a sole source to allow Harris to expand the existing MDMS to include Water Utility Data. Council approved Change Order #1 on December 21, 2021 adding 180 days to the contract. Council approved Change Order #2 on June 29, 2022 adding an additional 185 days to the contract with the term ending December 1, 2022.

DISCUSSION:

The MDMS for the Water Utility will provide similar benefits including long-term meter data storage and data analytics. Additionally, the Empower customer portal will leverage the integrations to allow customers to view water consumption, make informed decisions, and enable customers to partner with Water Utility to operate more efficiently. The City will not be able to maximize its investment in Water AMI until the integrations into the Harris MDMS are completed.

Additional integration requirements were uncovered during the planning of the MDMS integration and required additional time beyond original and revised estimates. A change order is requested to extend the contract completion date by 365 days allowing the vendors time to complete the software integrations, testing, and final invoicing, as specified within the contract. Staff will continuously work with the vendors to expedite the completion of the project. No additional funds are required to complete the outstanding work. The revised completion date will be December 31, 2023.

FISCAL IMPACT:

CIP: WU040

Installation of the Water AMI system was budgeted in FY2021 as part of the Capital Improvement Program for which the City completed a bond issuance to reimburse project expenses. The requested change order will not require any additional funds.