



Legislation Details (With Text)

File #: 21-1615 **Version:** 1

Type: BID, RFP, RFQ, COOP, SOLE SOURCE, OPTION YEAR **Status:** Passed

File created: 12/8/2021 **In control:** City Council

On agenda: 12/21/2021 **Final action:** 12/21/2021

Title: Approve the award of Change Order #1 to Contract 20-322, Water Utilities MDMS Software and Support (AMI Project), to Harris Computer Systems for an additional 180 days (Item 2 of 2)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/21/2021	1	City Council	approved	Pass

CITY COUNCIL AGENDA ITEM

ACTION REQUESTED:

Approve the award of Change Order #1 to Contract 20-322, Water Utilities MDMS Software and Support (AMI Project), to Harris Computer Systems for an additional 180 days (Item 2 of 2)

DEPARTMENT: Water Utilities

SUBMITTED BY: Darrell Blenniss, Director

BOARD/COMMISSION REVIEW:

N/A

BACKGROUND:

In 2010, the Electric Utility purchased the Harris Meter Data Management System (MDMS) to house all meter and customer data to facilitate billing. This system provides a single repository for information and allows the Utility to analyze consumption data to assist in rate development as well as to make better decisions for transformer sizing. Additionally, data in the MDMS is used for the Empower dashboard, which provides customers an easy way to view consumption in daily, weekly, monthly and yearly formats.

On September 1, 2020, the Council approved a sole source to allow Harris to expand the existing Meter Data Management system to include Water Utility information.

DISCUSSION:

A change order is requested to extend the contract by 180 days allowing the contractor to complete the software integrations, testing, final invoicing as specified in the contract. This will align the term with the City's related contract with Core & Main. Upon approval the revised completion date will be June 29, 2022. Staff will continue to work with the vendor to expedite completion of the project and

no additional funds are required to complete the outstanding work.

FISCAL IMPACT:

CIP #: WU040 - Advanced Metering Infrastructure (AMI) Project

Installation of the Water AMI system is expensed to the infrastructure account listed below, as part of the annual capital improvement program. A total of \$7 million is budgeted for the project in 2021. The requested change order will have no impact on the current budget, as no additional funds are needed.

Account Number	Fund Description	Total Budget Amount
41251500-551502	Water & Wastewater Fund	\$26,743,950