
STORM SEWERS

Description
Planned 
Quantity Unit Price Total Cost Addition Deletion Cost Change

8" CIPP Lining 1835.0 41.00$             75,235.00$     91.0 3,731.00$       
10" CIPP Lining 6956.0 42.00$             292,152.00$   -450 (18,900.00)$    
12" CIPP Lining 1858.0 48.00$             89,184.00$     369 17,712.00$     
15" CIPP Lining 952.0 54.00$             51,408.00$     -57 (3,078.00)$      
18" CIPP Lining 1277.0 56.00$             71,512.00$     91 5,096.00$       
21" CIPP Lining 0.0 96.00$             -$                 156 14,976.00$     
24" CIPP Lining 405.0 105.00$          42,525.00$     -145 (15,225.00)$    
30" CIPP Lining 175.0 142.00$          24,850.00$     9 1,278.00$       
Service Reinstatements for 8" Dia CIPP 1.0 100.00$          100.00$          -1 (100.00)$         
Service Reinstatements for 10" Dia CIPP 1.0 100.00$          100.00$          -$                 
Service Reinstatements for 12" Dia CIPP 1.0 100.00$          100.00$          -1 (100.00)$         
Service Reinstatements for 15" Dia CIPP 1.0 150.00$          150.00$          -1 (150.00)$         
Service Reinstatements for 18" Dia CIPP 1.0 150.00$          150.00$          -1 (150.00)$         
Service Reinstatements for 21" Dia CIPP 1.0 150.00$          150.00$          -1 (150.00)$         
Service Reinstatements for 24" Dia CIPP 1.0 200.00$          200.00$          -1 (200.00)$         
Cut Protruding Taps for 8" Dia CIPP 1.0 350.00$          350.00$          -1 (350.00)$         
Cut Protruding Taps for 10" Dia CIPP 1.0 350.00$          350.00$          -$                 
Cut Protruding Taps for 12" Dia CIPP 1.0 350.00$          350.00$          -1 (350.00)$         
Cut Protruding Taps for 15" Dia CIPP 1.0 350.00$          350.00$          -1 (350.00)$         
Cut Protruding Taps for 18" Dia CIPP 1.0 350.00$          350.00$          -1 (350.00)$         
Cut Protruding Taps for 21" Dia CIPP 1.0 450.00$          450.00$          -1 (450.00)$         
Cut Protruding Taps for 24" Dia CIPP 1.0 450.00$          450.00$          -1 (450.00)$         

650,466.00$   2,440.00$       TOTAL

Contract 19-060, Storm Sewer Rehabilitation Cured-In-Place (CIPP)
Summary of CO#1 Quantity Changes
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7S641 OLESEN DRIVE DOUBLE CULVERT 

Description
Planned 
Quantity Unit Price Total Cost Addition Deletion Cost Change

Culvert 1 (MH117-217 TO MH117-521)
34"x48" CIPP Lining 56 402.00$          22,512.00$     3 1,206.00$       
Culvert 2 (MH117-217 TO MH117-521)
34"x48" CIPP Lining 56 402.00$          22,512.00$     3 1,206.00$       

45,024.00$     2,412.00$       

1183 HOBSON MILL DRIVE DOUBLE CULVERT 

Description
Planned 
Quantity Unit Price Total Cost Addition Deletion Cost Change

Culvert 1 (MH132-295 TO 132-433)1

34"x48" CIPP Lining 55 402.00$          22,110.00$     -55 (22,110.00)$    
Culvert 2 (MH132-295 TO 132-433)1

34"x48" CIPP Lining 55 402.00$          22,110.00$     -55 (22,110.00)$    
Culvert 1 (MH132-295 TO 132-433)1

40"x53" CIPP Lining 465.00$          57 26,505.00$     
Culvert 2 (MH132-295 TO 132-433)1

40"x53" CIPP Lining 465.00$          57 26,505.00$     
44,220.00$     8,790.00$       

Notes:
1 - Planned size for the double culvert at 1183 Hobson Mill Road was 55 feet of 34"x48" culvert.
Actual size was 57' of 40"x53" culvert.  

CO#1 TOTAL: 13,642.00$     

TOTAL

TOTAL
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