

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
 Not Involving Change in Length of Section or Design

County: **DuPage/Will**
 Bid No.: **20-005**
 Contract **1650**
 Project: **2020 City Resurfacing**

To:
 Contractor **K-Five Construction Corporation**
 Address: **999 Oakmont Plaza Drive, Suite 200**
Westmont, IL 60559
(630)257-5600, Fax:(630)257-5688

CIP No.: **MP009**
 Date: **07/22/20**

Authorization No. 1

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
1		Hot-Mix Asphalt Surface Removal, 2" SY	0.0	\$2.30		
2		Hot-Mix Asphalt Surface Removal, 2.25" SY	0.0	\$0.00		
3		Hot-Mix Asphalt Surface Removal, 4" SY	0.0	\$4.25		
4		Earth Excavation CY	0.0	\$0.01		
5		Pavement Removal, 21" SY	0.0	\$21.00		
6		Pavement Removal, 19" SY	0.0	\$19.00		
7		Sub-base Granular Material, TY B (CA-1), 6" SY	0.0	\$5.50		
8		Agreegate Base Course, Type B, Crushed, (CA-6) 6" SY	0.0	\$7.25		
9		Hot-Mix Asphalt Surface Removal - Butt Joint SY	0.0	\$0.01		
10		Bituminous Materials (Tack Coat) LB	0.0	\$0.01		
11		Hot-Mix Asphalt Surface Course, Mix D, N50 TON	0.0	\$71.00		
12		Hot-Mix Asphalt Surface Course, Mix D, N70 TON	0.0	\$72.00		
13		Polymerized Hot-Mix Asphalt Surface Course, Mix E, N70 TON	0.0	\$0.00		
14		Polymerized Hot-Mix Asphalt Binder Course, IL-4.75, N50 TON	0.0	\$97.00		
15		Hot-Mix Asphalt Binder Course IL 19.0, N50 TON	0.0	\$68.00		
16		Hot-Mix Asphalt Binder Course IL 19.0, N70 TON	0.0	\$63.00		
17		Mixture for Cracks, Joints, and Flangeways TON	0.0	\$50.00		
18		Class D Patches, Type I, 2.5" SY	0.0	\$20.00		
19		Class D Patches, Type I, 4.5" SY	0.0	\$20.00		
20		Class D Patches, Type I, 6" SY	0.0	\$20.00		
21		Class D Patches, Type II, 2.5" SY	0.0	\$20.00		
22		Class D Patches, Type II, 4.5" SY	0.0	\$20.00		
23		Class D Patches, Type II, 6" SY	0.0	\$20.00		
24		Class D Patches, Type III, 2.5" SY	0.0	\$20.00		
25		Class D Patches, Type III, 4.5" SY	0.0	\$20.00		
26		Class D Patches, Type III, 6" SY	0.0	\$20.00		
27		Class D Patches, Type IV, 2.5" SY	0.0	\$20.00		
Sub Totals					\$0.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
 Not Involving Change in Length of Section or Design

County: **DuPage/Will**
Bid No.: **20-005**
Contract **1650**
Project: **2020 City Resurfacing**

CIP No.: **MP009**
Date: **07/22/20**

To:
Contractor **K-Five Construction Corporation**
Address: **999 Oakmont Plaza Drive, Suite 200**
Westmont, IL 60559
(630)257-5600, Fax:(630)257-5688

Authorization No. 1

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
28		Class D Patches, Type IV, 4.5" SY	0.0	\$20.00		
29		Class D Patches, Type IV, 6" SY	0.0	\$20.00		
30		Asphalt for Temporary Access (Special) FT	0.0	\$0.01		
31		Temporary Driveway Ramps (Special) FT	0.0	\$0.01		
32		Combination Curb & Gutter Removal FT	0.0	\$5.50		
33		Curb Line Sawcut and Grout FT	0.0	\$2.25		
34		Combination Concrete Curb & Gutter, (Special) FT	0.0	\$22.00		
35		Type B Barrier Curb FT	0.0	\$35.00		
36		Portland Cement Concrete Driveway Removal SY	0.0	\$50.00		
37		Portland Cement Concrete Driveway Pavement, 6 Inch, Special SY	0.0	\$55.00		
38		Portland Cement Concrete Driveway Pavement, 8 Inch, Special SY	0.0	\$60.00		
39		Sidewalk Removal (Special) SF	0.0	\$2.00		
40		Portland Cement Concrete Sidewalk, 4 Inch, Special SF	0.0	\$6.25		
41		Detectable Warnings, Special SF	0.0	\$25.00		
42		Hot-Mix Asphalt Driveway Removal SY	0.0	\$29.00		
43		Hot-Mix Asphalt Driveway Pavement, 3" SY	0.0	\$42.00		
44		Brick Paver Removal and Replacement SF	0.0	\$19.00		
45		Structure to be Adjusted EACH	0.0	\$525.00		
46		Structure to be Reconstructed EACH	0.0	\$1,900.00		
47		Frames and Grates, Special EACH	0.0	\$500.00		
48		New Type 1 Frame and Gate, Open Lid EACH	0.0	\$450.00		
49		New Type 1 Frame and Gate, Closed Lid EACH	0.0	\$450.00		
50		Service Box Adjustment EACH	0.0	\$125.00		
51		Service Box Replacement EACH	0.0	\$925.00		
52		Valve Boxes to be Adjusted (Special) EACH	0.0	\$450.00		
53		Valve Boxes to be Replaced EACH	0.0	\$1,200.00		
54		Inlet, 2' Dia w/ frame & Grate EACH	0.0	\$2,150.00		
Sub Totals					\$0.00	\$0.00

CITY OF NAPERVILLE
DEPARTMENT OF TRANSPORTATION & ENGINEERING
AUTHORIZATION OF CONTRACT CHANGES

- Involving Change in Length of Section or Design
 Not Involving Change in Length of Section or Design

County: **DuPage/Will**
Bid No.: **20-005**
Contract **1650**
Project: **2020 City Resurfacing**

CIP No.: **MP009**
Date: **07/22/20**

To:
Contractor **K-Five Construction Corporation**
Address: **999 Oakmont Plaza Drive, Suite 200**
Westmont, IL 60559
(630)257-5600, Fax:(630)257-5688

Authorization No. 1

Gentlemen:

The following change from the plans in the construction of the above designated section of highway improvement is authorized and directed. The estimated quantities are shown below at the awarded contract unit prices except where indicated. The first addition of an item not in the original contract under the fund type or county is indicated by an asterisk (*).

ITEM NO.	*	ITEM DESCRIPTION AND UNIT	QUANTITY	UNIT PRICE	ADDITION	DEDUCTION
55		Catch Basin, 4' Dia w/ Frame &Grate EACH	0.0	\$6,950.00		
56		Catch Basin, Type A, 5' Dia w/ Frame & Grate EACH	0.0	\$7,250.00		
57		12" RCP Storm Sewer FT	0.0	\$68.00		
58		Proposed Storm Sewer Connection to Existing Mandole EACH	0.0	\$825.00		
59		Proposed Manhole/Catch Basin Connection Over Existing Storm Sewer EACH	0.0	\$8,950.00		
60		Thermoplastic Pavement Marking- Letters & Symbols SF	0.0	\$4.90		
61		Thermoplastic Pavement Marking Line, 4" FT	0.0	\$0.52		
62		Thermoplastic Pavement Marking Line, 6" FT	0.0	\$0.95		
63		Thermoplastic Pavement Marking Line, 12" FT	0.0	\$2.30		
64		Thermoplastic Pavement Marking Line, 24" FT	0.0	\$4.90		
65		Paint Pavement Marking- Letters & Symbols SF	0.0	\$2.00		
66		Temporary Pavement Marking FT	0.0	\$1.00		
67		Pavement Marking Removal SF	0.0	\$20.00		
68		Supplemental Watering UNIT	0.0	\$145.00		
69		Parkway Restoration- Sod SY	0.0	\$18.00		
70		Parkway Restoration- Seed FT	0.0	\$0.01		
71		Earth Sawcut at Tree Roots FT	0.0	\$5.00		
72		Porous Granular Embankment CY	0.0	\$30.00		
73		Special Excavation CY	0.0	\$40.00		
74		Geotechnical Fabric for Ground Stabilization SY	0.0	\$2.00		
75		Area Reflective Crack Control Treatment A SY	0.0	\$50.00		
76		Pipe Underdrain, 4" LF	0.0	\$54.00		
77		Wireless Vehicle Detection Sensor Removal EACH	0.0	\$0.00		
78		Wireless Vehicle Detection Sensor Installation EACH	0.0	\$0.00		
79		Detector Loop, Type I LF	0.0	\$22.50		
80		Handhole to be Adjusted EACH	0.0	\$2,246.00		
81		Double Handhole to be Adjusted EACH	0.0	\$0.00		
Sub Totals					\$0.00	\$0.00

