



999 Oakmont Plaza Drive • Suite 200 • Westmont, IL 60559
(630) 257-5600 Fax (630) 257-6788
www.k-five.net

July 15, 2021

City of Naperville
400 S. Eagle Street
Naperville, Illinois 60540
Attn: Yifang Lu, P.E.

2021 Street Resurfacing Program – MFT
Section: 21-00176-00-RS
Bid # 21-001
K-Five Job No. 21024

Ladies and Gentlemen,

Reference is made to our June 29, 2021 letter, serving notice that substantial delays had occurred and in accordance with article 108.08(b) of the Standard Specifications, please allow this to serve as written notification that a time extension to July 23, 2021, will be needed. In addition to the tornado on June 20, 2021, the month of June received 100% more rain than the historical average and the month of July appears headed to approximately the same, causing a multitude of days lost at a time of year where historically the weather is optimum. If you have any questions or need anything further, please feel free to contact us.

Sincerely,

K-FIVE CONSTRUCTION CORPORATION

A handwritten signature in black ink, appearing to read 'Michael H. Brooks', is written over a white background.

Michael H. Brooks
Project Manager

MHB