

December 11, 2020

Matthew J. Smith, PE
TranSystems
1475 E. Woodfield Road, Suite 600
Schaumburg, IL 60173

Reference: North Aurora Road Underpass
Pennsbury Lane to Frontenac Road
Section No. 06-00133-00-BR
RFP No. 16-135

Dear Mr. Smith:

The City of Naperville has reviewed your draft Supplement #2 dated November 25, 2020. As you are aware this supplement will require an amendment to the intergovernmental agreement (IGA) between the City of Naperville, Naperville Township, and the City of Aurora. The completion of the IGA will take up to three months and must be in place before the supplement can be processed.

The original contract for Wang Engineering has an upper limit of \$114,893.84. As of their last invoice dated November 11, 2019 (included in TranSystems invoice #35) Wang Engineering completed their original scope of work and has \$34,152.25 remaining in their contract.

The scope of services from Wang Engineering included in Supplement #2 documents two types of work. A portion of this work will be completed within the upper limit of the original contract. The remaining portion of the work (drilling coordination, permit fees, additional railroad liability insurance costs and flagging costs) increases the upper limit by \$7,796 to \$122,689.84. This work is needed now while the IGA is being coordinated.

At this time, you are authorized to proceed to direct Wang Engineering to complete the drilling coordination, permit fees, additional railroad liability insurance costs and flagging costs related to the needed geotechnical engineering services for the BNSF retaining wall modification as noted in Supplement #2. This work can be billed against the current remaining budget until the time that Supplement #2 is approved. The upper limit for Wang Engineering will remain at \$114,893.84 and no billing is allowed above this upper limit. If Supplement #2 is approved, then the upper limit for Wang Engineering will increase to \$122,689.84. The current upper limit of the contract (\$2,023,898.35) remains the same until the supplement is approved.

If you have any questions or require additional information please call me at (630) 514-1179.

Sincerely,

Andy Hynes, PE, PTOE

October 18, 2022
Page 2

Deputy City Engineer/Transportation, Engineering, and Development Business Group
City of Naperville

Accepted by: _____
Matthew J. Smith
TranSystems