

180 Industrial Drive Burlington, WI 53105 USA

Phone: 800-558-6986 Fax: (262) 767-2529 Direct: +1 (262) 763-0147 www.ldvusa.com

## CUSTOMER CHANGE ORDER#1

**Date:** 6/1/2023 REV2

Project Name: Naperville, City of (IL)

LDV Project Manager: Jake Brever

LDV Shop Order #: 500107

**PROPOSED CHANGE DESCRIPTION:** 

See itemized specification

IMPACT OF CHANGE

Cost:

\$ 1,952.00

Time:

No Impact to Delivery

**CONTRACT PRICING REVIEW** 

Original Contract Amount \$ 695,096.00

Amount of this Change Order \$ 1,952.00

Amount of previous Change Order (Additions and Deletions) \$ 6,413.00

**Revised Total Contract Amount** 

\$ 703,461.00

Print Customer Contact Name

6/21/2023 Date

Customer Signature

Date

CO. \$1,742



## CUSTOMER CHANGE ORDER

**Date:** 6/1/23

PM: Jake Brever

**Project:** Naperville, City of (IL)

**SO #:** 500107

Change Order #: 1 REV2

11.00		AC ELECTRICAL SYSTEM:			
11.14	7	20A-125Vac duplex receptacle. Receptacle is not dedicated to any installed			
	+2	equipment.			
		NOTE:			
		ADD (1) at each Swytch extender.			
13.00		EMERGENCY LIGHTING / SIRENS:			
13.09	-1	The second secon			
		NOTE:			
		Using GTT model 492H.			
NEW	+1	Install customer supplied 492H Opticom Emitter on custom fabricated bracket.			
14.00		AUDIO / VIDEO:			
14.09	Update	Install customers supplied video conference system.			
		NOTE:			
		Customer to supply a Logitech Rally Bar for Microsoft Teams.			
		Locate (1) at rear wall Vibe board, camera to be mounted high in street side rear			
		corner. This will be the Large Rally Bar. Locate Swytch extender in conference			
		table base.			
		Locate (1) on front wall, centered above mounted TV. This will be the Rally Mini			
		bar. Locate Swytch extender in front street side conference table.			
17.00		COMPUTER NETWORK AND EQUIPMENT:			
NEW	+1	model of the second of the sec			
16.00		RADIOS:			
16.02		UPDATE NOTE:			
		Locate (1) Harris M7300 All Band 7/800 MHz remote mount radio at workstation 5			
		and (1) at workstation 6.			
		Locate (1) Harris XL200M All Band M7100 VHF remote mount radio centered			
		between workstation 5 and 6.			
16.03		UPDATE NOTE:			
		Install (1) Harris M7300 All-Band 7/800 MHz radio with (3) remote heads. Head			
		to be located (1) in Cab console, (1) in Exterior Workstation, and (1) at curb side			
		café workstation in front room.			
		Install (1) Harris XL200M All-Band radio with (3) remote heads. Heads to be			
		located (1) in Cab console, (1) in Exterior Workstation, and (1) at curb side café			
		workstation in front room.			



NEW	+1	Install customer supplied GPS/LTE/WIFI antenna for communications radio.  NOTE:			
		Installed on Cab roof connected to cab mounted XL200M radio.			
		Customer to supply (1) PCTEL GLHPDLTEMIMO-LTB-S multi-lead antenna.			
16.04	6.04 -1 Install customer supplied Harris Symphony Dispatch System. Incl				
		following:			
		• (2) Philips 346E2CUAE 34" Curved monitors – wall mounted			
		• (1) 24" Touch Screen – wall mounted			
		• (2) Rack mounted Symphony Dispatch Platform - (1) RU each			
		NOTE:			
		cate (1) 34" monitor at workstation 5 and workstation 6. Locate the 24" touch			
		screen centered between workstations 5 and 6. Rack mounted console to be			
		located in local electronics cabinet above workstation.			
NEW	+1	Install customer supplied Dispatch Equipment. Includes the following:			
		• (2) Philips 346E2CUAE 34" Curved monitors – wall mounted			
		• (2) Gamber-Johnson Toughbook Docking stations – wall mounted			
		○ 110Vac power adapter			
		○ Cat6 Network connection			
		○ (2) USB connections per dock; (1) in raceway for headset and (1) below			
		counter for footswitch			
		NOTE:			
		Locate (1) 34" monitor at workstation 5 and workstation 6. Locate the (2)			
		Toughbook Tablets centered between workstations 5 and 6.			
NEW	+1	6ft radio interface cable for Mobile Conductor to Harris M7100 radio.			
		For Harris XL200M All Band M7100 VHF remote mount radio centered between			
		workstation 5 and 6.			
17.00		COMPUTER NETWORK AND EQUIPMENT:			
17.01	28	RJ-45 Cat6 computer network jack with Cat6 cable routed through Carlon Flex-			
	+2	Plus ENT conduit or raceway (as applicable).			
	=30	NOTE:			
		Locations:			
		• Two (2) per work area [qty. 12]			
		• Four (4) conference table base			
		One (1) to each mounted TV [qty. 5]			
		One (1) to Vibe board			
		One (1) to each Logitech Rally Bar [qty. 2]			
		• Two (2) exterior TV compartment			
		One (1) to each Symphony Dispatch Console [qty. 2]			
		Two (2) in electronics cabinet in rear curb side slide out			
		One (1) to each Panasonic Tablet [qty. 2]			