

Project Schedule: *Phases 1 - 3*

		Naperville Schedule																																							
		Week 1: 1/7					Week 2: 1/14					Week 3: 1/21					Week 4: 1/28					Week 5: 2/4					Week 6: 2/11					Week 7: 2/18					Week 8: 2/25				
		M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F	M	T	W	Th	F					
Phase 1	Facilitate project kickoff																																								
	Conduct discovery meetings																																								
	Finalize data requests/business case inputs																																								
	Meet with Honeywell/Elster																																								
Phase 2	Obtain Honeywell/Elster quotes																																								
	Introduce stakeholders to business case																																								
	Finalize business case modeling assumptions																																								
	Customize/build business case logic																																								
	Review preliminary business case outputs																																								
	Incorporate feedback/adjust AMI business case																																								
	Review AMI business case																																								
	Support Naperville budget workshops																																								
	Perform final read-out of business case																																								
Phase 3	Develop AMI implementation plan																																								
	Review AMI implementation plan																																								
	Incorporate feedback/adjust AMI implementation plan																																								
	Develop final report																																								

Legend		WMP-led on-site activity
		WMP-led remote activity
		Naperville-led activity
		Holiday