



Legislation Details (With Text)

File #: 23-1230 **Version:** 1

Type: Change Order & Work Order **Status:** Agenda Ready

File created: 10/24/2023 **In control:** City Council

On agenda: 11/7/2023 **Final action:**

Title: Approve the award of Change Order #1 to Contract 17-122H, Sylvan Circle and E. Porter Avenue Roadway Improvements Phase I & II Engineering, to Thomas Engineering Group LLC, for an amount not to exceed \$27,898 and a total award of \$331,923

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/7/2023	1	City Council	approved	Pass

CITY COUNCIL AGENDA ITEM

ACTION REQUESTED:

Approve the award of Change Order #1 to Contract 17-122H, Sylvan Circle and E. Porter Avenue Roadway Improvements Phase I & II Engineering, to Thomas Engineering Group LLC, for an amount not to exceed \$27,898 and a total award of \$331,923

DEPARTMENT: Water Utilities

SUBMITTED BY: Darrell Blenniss, Director

BOARD/COMMISSION REVIEW:

N/A

BACKGROUND:

The City Council awarded Contract 17-122H to Thomas Engineering Group, LLC on February 7, 2023 for a one-year term from March 7, 2023 to March 7, 2024, with no option to extend.

The purpose of this contract was to provide Phase I & Phase II engineering services for the reconstruction of Sylvan Circle and East Porter Avenue. The contract also included replacement of water main and the installation of storm sewers.

DISCUSSION:

This Change Order is requested because in addition to the roadway reconstruction, water main replacement and storm sewer installation, the Water Utilities is adding sanitary sewer and sanitary manhole replacement to the project.

Based recent field inspections, the Water Utilities has determined that approximately 1,000 ft of

sanitary sewer and 12 deteriorated and failing sanitary manholes need to be replaced.

FISCAL IMPACT:

CIP#: SC259 - Sylvan Circle/ E. Porter Ave Roadway Improvements

Costs associated with Phase I & II of the referenced CIP is budgeted in the account numbers listed below. The project, managed by the Transportation Engineering & Development department, includes various Water Utility upgrades for which a total of \$75,000 is budgeted in the Water Capital Fund in 2023, of which \$24,178 has been expended. The requested change order is accommodated within the budget.

Account Number	Fund Description	Total Budget Amount
30282200-531301	Capital Projects Fund	\$5,222,000
41252000-531301	Water Capital Fund	\$6,420,000