



Legislation Details (With Text)

---

**File #:** 23-0849      **Version:** 1  
**Type:** Change Order & Work Order      **Status:** Agenda Ready  
**File created:** 7/17/2023      **In control:** City Council  
**On agenda:** 8/15/2023      **Final action:**  
**Title:** Approve the award of Change Order #2 to Contract 23-001, 2023 Street Resurfacing Program-MFT, to K-Five Construction Corporation for an additional 91 days (Item 2 of 2)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
8/15/2023	1	City Council	approved	Pass

**CITY COUNCIL AGENDA ITEM**

**ACTION REQUESTED:**

Approve the award of Change Order #2 to Contract 23-001, 2023 Street Resurfacing Program-MFT, to K-Five Construction Corporation for an additional 91 days (Item 2 of 2)

**DEPARTMENT:** Transportation, Engineering and Development

**SUBMITTED BY:** William Novack, Director/City Engineer