



Legislation Details (With Text)

File #: 22-1534 **Version:** 1
Type: Procurement Award **Status:** Passed
File created: 12/8/2022 **In control:** City Council
On agenda: 12/20/2022 **Final action:** 12/20/2022
Title: Approve the award of Change Order #1 to Contract 22-031, Electric Substations - Springbrook Fixed Axis Solar Photovoltaic System, to GRNE for an additional six months

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/20/2022	1	City Council	approved	

CITY COUNCIL AGENDA ITEM

ACTION REQUESTED:

Approve the award of Change Order #1 to Contract 22-031, Electric Substations - Springbrook Fixed Axis Solar Photovoltaic System, to GRNE for an additional six months

DEPARTMENT: Electric Utility

SUBMITTED BY: Brian Groth, Director

BOARD/COMMISSION REVIEW:

N/A

BACKGROUND:

The City Council awarded Contract 22-031, Electric Substations - Springbrook Fixed Axis Solar Photovoltaic System, to GRNE Solar in July 2022. Per the contract, GRNE Solar is responsible for the design, installation, operation and maintenance of fixed axis solar photovoltaic systems at three Electric substations (Jefferson, Modaff and Route 59).

The contract completion date is December 31, 2022.

DISCUSSION:

GRNE Solar was scheduled to begin the work in 2022. However, in October the vendor notified the Electric Utility that they were experiencing delays in the supply chain for the photovoltaic material and would not be able to complete the project by the contract completion date.

This change order is requested to extend the completion date of the project to June 30, 2023. Work will resume in the first quarter of 2023.

FISCAL IMPACT:

CIP#: N/A

This item was budgeted in the below Renewable Energy account in 2022. However, the work has been delayed to 2023. This was not budgeted in 2023, but since the work was not completed in 2022 there will be available funds in the cash balance to cover this in 2023.

Account Number	Fund Description	Total Budget Amount
40101400-561603	Renewable Energy Fund	\$275,000