



Legislation Details (With Text)

File #: 23-0009 **Version:** 1

Type: Procurement Award **Status:** Agenda Ready

File created: 1/3/2023 **In control:** City Manager Procurement Awards

On agenda: 2/1/2023 **Final action:**

Title: Approve the award of JOC Procurement DPW.013.CY22.A, Electrical and Low Voltage Install for Police Department Gate, to Robe Inc. for an amount not to exceed \$43,391.76

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

CITY MANAGER AUTHORITY PROCUREMENT AWARDS

ACTION REQUESTED:

Approve the award of JOC Procurement DPW.013.CY22.A, Electrical and Low Voltage Install for Police Department Gate, to Robe Inc. for an amount not to exceed \$43,391.76

DEPARTMENT: Department of Public Works

SUBMITTED BY: Richard Dublinski, Director

BACKGROUND:

In August 2022, the Police Department (Police) and Department of Public Works - Public Buildings Operation division (DPW-PBO) issued Bid 22-229 for the installation of a security fence and gates around the perimeter of the building and replacement of windows to enhance campus safety.

The work includes the demolition of the existing iron fence and swing gate on the Police campus and installation of new eight-foot high, heavy duty security fencing, two high-security automatic sliding fence gates, a high-security swing gate and restoration of all turf disturbed during the demolition and installation process. Also included in this bid is the demolition and removal and replacement of eight windows in the Records Division, located on the north side of the building with new high-security window frames and glazing.

DISCUSSION:

During the installation of a new gate with the security fence project, the contractor discovered the conduit run housing the main power and low voltage communication lines from the Police Department's 911 center to the current gate arm, badge access control and animal control facility was compromised as a result of ground settling and corrosion. The conduit run must be replaced.

DPW-PBO recommends the JOC contractor complete the necessary work due to concerns of power

failures and to maintain the security project schedule. This work will incorporate new conduit runs, buried electrical boxes, wiring and tracer wire for locating in the future and will provide a hard-wired communication.

FISCAL IMPACT:

CIP #: MB219 - NPD Building Renovations

Phase I of the Police Department building renovation project is expensed to the Building Improvements account below. The project is budgeted as a part of capital improvement project MB219, NPD Building Renovations, for which \$481,000 is budgeted in 2023. The requested award is within the budgeted amount for this expense.

Account Number	Fund Description	Total Budget Amount
21102200-551500	Capital Projects Fund	\$481,000