



Legislation Details

File #: 22-1473 **Version:** 1

Type: Change Order & Work Order **Status:** Agenda Ready

File created: 11/28/2022 **In control:** City Manager Procurement Awards

On agenda: 1/1/2023 **Final action:**

Title: Approval of Change Order #1 to Contract 22-128, Downtown Streetscape - Washington Street Phase II Design Engineering, to Civiltech Engineering, Inc. to increase the contract by \$5,643.10 for a total award of \$235,387.60.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Downtown Streetscape - Rendering Scope and Fee

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|