



## Legislation Details

---

**File #:** 20-224      **Version:** 1  
**Type:** Change Order & Work Order      **Status:** Passed  
**File created:** 2/11/2020      **In control:** City Council  
**On agenda:** 3/3/2020      **Final action:** 3/3/2020  
**Title:** Approve the award of Change Order #1 to Contract 19-213, Municipal Center - Front Plaza Renovations, to Berglund Construction Company for an additional 166 days

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CIP Page

Date	Ver.	Action By	Action	Result
3/3/2020	1	City Council	approved	Pass