



Legislation Details

File #: 22-1393 **Version:** 1

Type: Change Order & Work Order **Status:** Agenda Ready

File created: 11/8/2022 **In control:** City Council

On agenda: 12/6/2022 **Final action:**

Title: Approve the award of Change Order #1 to Contract 22-020, Summerfield Lift Station Rehabilitation, to Marc Kresmery Construction, LLC. for an additional 167 days

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/6/2022	1	City Council	approved	Pass