



Legislation Details

File #: 23-0849 **Version:** 1
Type: Change Order & Work Order **Status:** Agenda Ready
File created: 7/17/2023 **In control:** City Council
On agenda: 8/15/2023 **Final action:**
Title: Approve the award of Change Order #2 to Contract 23-001, 2023 Street Resurfacing Program-MFT, to K-Five Construction Corporation for an additional 91 days (Item 2 of 2)

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
8/15/2023	1	City Council	approved	Pass