



## Legislation Details

---

**File #:** 21-0253      **Version:** 1

**Type:** BID, RFP, RFQ, COOP, SOLE SOURCE, OPTION YEAR      **Status:** Passed

**File created:** 2/10/2021      **In control:** City Council

**On agenda:** 3/2/2021      **Final action:** 3/2/2021

**Title:** Approve the award of Change Order #1 to RFQ 17-220, Phase 2 Engineering Design Services for Downtown Washington Street Bridge Improvements, to Ciorba Group for an amount not to exceed \$35,936.70 and a total award of \$781,299.00 (Item 1 of 2)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. LPA AMEND PACKAGE-BLR 05311-NAPERVILLE-WASHINGTON ST (16-00167-00-BR), 2. BLR 05610\_Washington\_Supplement\_Signed

Date	Ver.	Action By	Action	Result
3/2/2021	1	City Council	approved	