



## Legislation Details

---

**File #:** 22-1399      **Version:** 1

**Type:** Change Order & Work Order      **Status:** Agenda Ready

**File created:** 11/9/2022      **In control:** City Council

**On agenda:** 12/6/2022      **Final action:**

**Title:** Approve the award of Change Order #4 to Contract 19-214, Water Advanced Metering Infrastructure (AMI) Project, to Core & Main LP for an additional 365 days (Item 1 of 2)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
12/6/2022	1	City Council	approved	Pass