



Legislation Details

File #: 22-1399 **Version:** 1

Type: Procurement Change Order **Status:** Agenda Ready

File created: 11/9/2022 **In control:** City Council

On agenda: 12/6/2022 **Final action:**

Title: Approve the award of Change Order #4 to Contract 19-214, Water Advanced Metering Infrastructure (AMI) Project, to Core & Main LP for an additional 365 days (Item 1 of 2)

Sponsors:

Indexes:

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|-----------|------|--------------|----------|--------|
| 12/6/2022 | 1 | City Council | approved | Pass |