



Legislation Details

File #: 21-1069 **Version:** 1

Type: Procurement Award **Status:** Agenda Ready

File created: 8/11/2021 **In control:** City Manager Procurement Awards

On agenda: 9/1/2021 **Final action:**

Title: Approve the award of Change Order #4 to Contract 21-141, Julian Street Improvements, to Copenhagen Construction for an amount not to exceed \$68,300 and a total award of \$3,188,903.98 and an additional 29 days, which will move the substantial completion date from October 1, 2021 to October 30, 2021

Sponsors:

Indexes:

Code sections:

Attachments: 1. Double Handle Stock Pile Loads (002)_as, 2. Julian Street Reconstruction Cost Breakdown_, 3. SC216, 4. SW038, 5. Extension Request and Delay Outline-(29Days), 6. ProjPkg_21-141_Julian_Improvements_CO4_8-16-21

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------