

City of Naperville



Legislation Details

File #: 21-1467 **Version:** 1

Type: BID, RFP, RFQ, COOP, SOLE Status: Passed

SOURCE, OPTION YEAR

File created: 11/4/2021 In control: City Council
On agenda: 12/7/2021 Final action: 12/7/2021

Title: Approve the award of Change Order #1 to JOC Procurement WU-001-CY21-A, Water Service Center

Exterior Security Upgrades, to Robe Construction Inc. for an additional 180 days

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
12/7/2021	1	City Council	approved	Pass