



Legislation Details

File #: 22-0668 **Version:** 1

Type: BID, RFP, RFQ, COOP, SOLE SOURCE, OPTION YEAR **Status:** Passed

File created: 5/20/2022 **In control:** City Council

On agenda: 6/7/2022 **Final action:** 6/7/2022

Title: Approve the award of Change Order #3 to Contract 19-214, Water Advanced Metering Infrastructure (AMI) Project, to Core & Main LP for an additional 185 days (Item 1 of 2)

Sponsors:

Indexes:

Code sections:

Attachments: 1. WU040

Date	Ver.	Action By	Action	Result
6/7/2022	1	City Council	approved	