



Legislation Details

File #: 23-1331 **Version:** 1

Type: Change Order & Work Order **Status:** Agenda Ready

File created: 11/16/2023 **In control:** City Manager Procurement Awards

On agenda: 12/1/2023 **Final action:**

Title: Approve the award of Change Order #2 to Contract 23-020, Bridge and Retaining Wall Railing Maintenance, to Crossroad Construction, for an additional 11 days

Sponsors:

Indexes:

Code sections:

Attachments: 1. CHANGE ORDER

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------