



Legislation Text

File #: 23-0849, Version: 1

CITY COUNCIL AGENDA ITEM

ACTION REQUESTED:

Approve the award of Change Order #2 to Contract 23-001, 2023 Street Resurfacing Program-MFT, to K-Five Construction Corporation for an additional 91 days (Item 2 of 2)

DEPARTMENT: Transportation, Engineering and Development

SUBMITTED BY: William Novack, Director/City Engineer