



Legislation Details

File #: 22-1098 **Version:** 1

Type: Procurement Change Order **Status:** Agenda Ready

File created: 9/8/2022 **In control:** City Council

On agenda: 9/20/2022 **Final action:**

Title: Approve the award of Change Order #1 to Contract 22-021, Park Addition Water Main Replacement, to Copenhaver Construction, Inc. for an additional 50 calendar days

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/20/2022	1	City Council	approved	Pass