



Legislation Details

File #: 23-0062 **Version:** 1

Type: Change Order & Work Order **Status:** Agenda Ready

File created: 1/13/2023 **In control:** City Council

On agenda: 2/7/2023 **Final action:**

Title: Approve the award of Change Order #3 to Contract 22-002, 2022 Street Resurfacing Program - MFT, to K-Five Construction for an additional 242 days

Sponsors:

Indexes:

Code sections:

Attachments: 1. Contractor Extension Letter

Date	Ver.	Action By	Action	Result
2/7/2023	1	City Council	approved	Pass