



Legislation Details

File #: 18-844 **Version:** 1

Type: Change Order & Work Order **Status:** Passed

File created: 9/25/2018 **In control:** City Council

On agenda: 12/4/2018 **Final action:** 12/4/2018

Title: Approve the award of Change Order #1 to Contract 18-178, Royal Saint George Water Main replacement, to Copenhaver Construction for an additional 180 days

Sponsors:

Indexes:

Code sections:

Attachments: 1. CIP Page

Date	Ver.	Action By	Action	Result
12/4/2018	1	City Council	approved	Pass