



Legislation Details (With Text)

File #: 19-093 **Version:** 1

Type: Change Order & Work Order **Status:** Passed

File created: 1/23/2019 **In control:** City Council

On agenda: 2/5/2019 **Final action:** 2/5/2019

Title: Approve the award of Change Order #1 to Contract 16-269, Consulting Services for Street Lighting LED Conversion, to Christopher B. Burke Engineering, Ltd. for an amount not to exceed \$33,300 and a total award of \$153,821.76

Sponsors:

Indexes:

Code sections:

Attachments: 1. Original Award

Date	Ver.	Action By	Action	Result
2/5/2019	1	City Council	approved	Pass

CITY COUNCIL AGENDA ITEM

ACTION REQUESTED:

Approve the award of Change Order #1 to Contract 16-269, Consulting Services for Street Lighting LED Conversion, to Christopher B. Burke Engineering, Ltd. for an amount not to exceed \$33,300 and a total award of \$153,821.76

DEPARTMENT: Department of Public Works

SUBMITTED BY: Richard Dublinski, Director

BOARD/COMMISSION REVIEW:

N/A

BACKGROUND:

The Department of Public Works established CIP SL137 to fund the replacement of all existing arterial and residential streetlights with LED fixtures. This project improves visibility and safety, reduces light pollution, reduces environmental impact through energy reduction, and provides the City with maintenance and re-lamping fee savings. The project is estimated to save \$4.56 million over ten years with payback starting after six years.

The LED conversion project began in 2015 and was divided into three phases. The first phase replaced 1,727 fixtures on arterial streets and was completed in April 2015 at a cost of \$590,725. The second phase replaced 6,930 residential street lights and was completed in March 2016 at a cost of \$1,525,589.

In October 2016, the City Council approved the award of Contract 16-269, Consulting Services for Street Lighting LED Conversion, to Christopher B. Burke Engineering Ltd. (CBBEL) for an amount

not to exceed \$120,521,76. Work under this contract included the preparation of specifications, evaluation of bid responses and review of construction installations associated with the conversion of the decorative street lights and cobra head light fixtures from HID fixtures to LED fixtures.

The final phase of CIP SL137 began in early 2017 and involves the upgrade of 2,700 specialty streetlights (including Salem-post tops, Shepherd Crook, and parking lot and roadway lighting) with LED fixtures. CBBEL has provided consulting support in the on-going selection and installation of the new LED specialty streetlights.

DISCUSSION:

This change order is requested to add consulting services for the final phase of CIP SL137 and for the 2019 lighting upgrades. As part of the final phase of the upgrade project, the City's Design Manual for Public Improvements, City of Naperville Standard Specifications and Standard Lighting Details need to be updated. In addition, DPW requires additional consulting services to design the parking lot lighting upgrades at various City facilities. CBBEL has worked with the City since 2016 and has extensive knowledge of the LED lighting throughout the City.

FISCAL IMPACT:

CIP #: SL137

Consulting services for Street Lighting LED Conversion is expensed to the infrastructure and architect and engineering service accounts below. This work is related to SL137, Citywide LED Street Lighting Conversion, for which \$570,000 has been budgeted in 2019. The requested change order award of \$33,300 is within the budgeted amount for this expense.

Account Number	Fund Description	Total Budget Amount
31252200-551502	Capital Projects Fund	\$1,996,250
31101100-531301	General Fund	\$5,000