

City of Naperville



Legislation Details

File #: 20-047 **Version**: 1

Type: Change Order & Work Order Status: Passed

File created: 1/8/2020 In control: City Council

On agenda: 3/3/2020 Final action: 3/3/2020

Title: Approve the award of Change Order #1 to Contract 19-270, 4th Avenue Train Station Improvements,

to RoMAAS Inc. for an additional 80 days

Sponsors:

Indexes:

Code sections:

Attachments: 1. CIP Pages

Date	Ver.	Action By	Action	Result
3/3/2020	1	City Council	approved	Pass