



Legislation Details

File #: 20-224 **Version:** 1

Type: Change Order & Work Order **Status:** Passed

File created: 2/11/2020 **In control:** City Council

On agenda: 3/3/2020 **Final action:** 3/3/2020

Title: Approve the award of Change Order #1 to Contract 19-213, Municipal Center - Front Plaza Renovations, to Berglund Construction Company for an additional 166 days

Sponsors:

Indexes:

Code sections:

Attachments: 1. CIP Page

Date	Ver.	Action By	Action	Result
3/3/2020	1	City Council	approved	Pass