



## Legislation Details

---

**File #:** 21-1467      **Version:** 1

**Type:** BID, RFP, RFQ, COOP, SOLE SOURCE, OPTION YEAR      **Status:** Passed

**File created:** 11/4/2021      **In control:** City Council

**On agenda:** 12/7/2021      **Final action:** 12/7/2021

**Title:** Approve the award of Change Order #1 to JOC Procurement WU-001-CY21-A, Water Service Center Exterior Security Upgrades, to Robe Construction Inc. for an additional 180 days

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
12/7/2021	1	City Council	approved	Pass