



## Legislation Details

---

**File #:** 21-1552      **Version:** 1

**Type:** BID, RFP, RFQ, COOP, SOLE SOURCE, OPTION YEAR      **Status:** Passed

**File created:** 11/19/2021      **In control:** City Council

**On agenda:** 12/21/2021      **Final action:** 12/21/2021

**Title:** Approve the award of Change Order #2 to Contract 19-214, Water Advanced Metering Infrastructure (AMI) Project, to Core & Main LP for an additional 180 days (Item 1 of 2)

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
12/21/2021	1	City Council	approved	Pass