

City of Naperville



Legislation Details

File #: 22-1154 **Version**: 1

Type: Change Order & Work Order Status: Agenda Ready

File created: 9/19/2022 In control: City Council

On agenda: 10/4/2022 Final action:

Title: Approve the award of Change Order #4 to Contract 22-035, 2022 Downtown Streetscape

Construction, to RW Dunteman Co. for an amount not to exceed \$44,423.98 and a total award of

\$4,933,925.92 and for an additional 46 days

Sponsors:

Indexes:

Code sections:

Attachments: 1. CHANGE ORDER, 2. CHANGE ORDER DESIGN, 3. EXTENSION

Date	Ver.	Action By	Action	Result
10/4/2022	1	City Council	approved	Pass