



## Legislation Details

<b>File #:</b>	20-1514	<b>Version:</b>	1
<b>Type:</b>	BID, RFP, RFQ, COOP, SOLE SOURCE, OPTION YEAR	<b>Status:</b>	Agenda Ready
<b>File created:</b>	12/14/2020	<b>In control:</b>	City Manager Procurement Awards
<b>On agenda:</b>	1/1/2021	<b>Final action:</b>	
<b>Title:</b>	Approve the award of Change Order #2 to Contract 16-135, North Aurora Road Underpass Design (CIP BR005), to TranSystems, Inc. for a change in scope that will not change the previously approved total award of \$2,023,898.35		
<b>Sponsors:</b>			
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Task 1 - Jorgenson Scope Adjustment Letter BR005, 2. Task 2- Wang Engineering Scope Adjustment BR005		

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------