



## Legislation Details

---

**File #:** 21-0973      **Version:** 1

**Type:** BID, RFP, RFQ, COOP, SOLE SOURCE, OPTION YEAR      **Status:** Agenda Ready

**File created:** 7/15/2021      **In control:** City Manager Procurement Awards

**On agenda:** 8/1/2021      **Final action:**

**Title:** Approve the award of Change Order #2 to Contract 21-001, 2021 Resurfacing Program - MFT, to K-Five Construction for an additional 7 days

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. MFT Time extension Request

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------