Naperville

Mr. Ken Schroth October 26, 2022
Public Works Director

City of Aurora

44 E. Downer Place

Aurora, IL. 60506

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Ken,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.

City of Naperville «6 400 South Eagle Street « PO. Box 3020 ~ Naperville, [llinois «6 60566-7020 <6 (630) 420-6111 =6 www.naperville.il.us



Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,
.

Director of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Mr. Robert Allen, P.E. October 26, 2022
Village of Bartlett

228 S. Main Street

Bartlett, IL. 60103

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian Nationa! Railway

Dear Robert,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,

f

Williaryd Novaick, P. E.
Director of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Mr. Rahat Bari, P.E. October 26, 2022
City Engineer

City of Batavia

100 N. Island Avenue

Batavia, IL. 60510

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Rahat,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and Jeopardlzmg the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville Clty Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely, r
/// Z“L//
William 4Novack, P. E.

Director of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Mr. Robert Prohaska, P.E. October 26, 2022
Village Engineer

Village of Bloomingdale

201 South Bloomingdale Road

Bloomingdale, IL. 60108

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Robert,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely, ;

William4 Novatk, P. E.
Director of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Mr. Greg Ulreich, P.E. October 26, 2022
Village of Carol Stream
500 North Gary Avenue
Carol Stream, IL. 60188

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Greg,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.

City of Naperville «& 400 South Eagle Street & PO. Box 3020 ~ Naperville, lllinois «6 60566-7020 (630) 420-6111 «& www.naperville.il.us



Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,

/4;//; Z—

William 4 Novack, P. E.
of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Ms. Amy McKenna, P.E. October 26, 2022
Hampton, Lenzini and Renwick

Village of Glen Ellyn

535 Duane Street

Glen Ellyn, IL. 60137

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Amy,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vauit, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sin;re_ly,
g = ’/
WillianyJ Novack, P. E.

Director of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Ms. Joanne Kalchbrenner October 26, 2022
Community Development Director

Village of Glendale Heights

300 Civic Center Plaza

Glendale Heights, IL. 60139

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Ms. Kalchbrenner,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,
7, 7 2R, :

~

William W P.E.
Director of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Mr. Jonathan Stelle, P.E. October 26, 2022
Assistant Director of Public Works

Village of Hanover Park

2041 Lake Street

Hanover Park, IL. 60133

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Jon,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,

William J Novack, P. E.
Director of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Mr. Richard Gallas October 26, 2022
Baxter and Woodman

Village of Lisle

925 Burlington Avenue

Lisle, IL. 60532

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Mr. Gallas,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,

William J Movack: P. E.
Director of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Ms. Karen Young, P.E. October 26, 2022
Director of Public Works

Village of Roselle

474 Congress Circle North

Roselle, IL. 60172

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Ms. Young,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely

William J N6vacK, P. E.
Director of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Ms. Veronica Hall October 26, 2022
Village of Schaumburg
101 Schaumburg Court
Schaumburg, IL. 60193

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Ms. Hall,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely, -
- o 7 Al
AU ) P

William J
Director ¢f Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

City Engineer October 26, 2022
City of St. Charles

2 Main Street

St. Charles, IL. 60174

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Fellow City Engineer,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,

City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Ms. Kristine M. Hocking, P.E., CFM October 26, 2022
Senior Civil Engineer

City of Warrenville

38258 Manning Street

Warrenville, IL. 60555

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Ms. Hocking,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,

- 2
Lo e~
William m E.
Director'of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Mr. Dan Lynch, P.E. October 26, 2022
Stormwater Administrator for the Village of Wayne

c/o Christopher B Burke Engineering Ltd.

9575 West Higgins Road, Suite 600

Rosemont, IL. 60018

Re: City of Napervilie Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Dan,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Napervilie
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,

N

William JAovack)\P. E.
Director{of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Mr. Tom Dabareiner October 26, 2022
Director of Community Development

City of West Chicago

475 Main Street

West Chicago, IL. 60185

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Tom,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodpiain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current designh meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,
William JNoevaek, P. E.

Director ©f Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Mr. Joseph Tebrugge October 26, 2022
Director of Engineering

City of Wheaton

303 West Wesley Street

Wheaton, IL. 60187

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Joseph,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommaodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,

Director of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



Naperville

Mr. Peter Krumins October 26, 2022
Planning and Development Coordinator

Village of Winfield

27W465 Jewell Road

Winfield, IL. 60190

Re: City of Naperville Request for Stormwater Variance
North Aurora Road Underpass at the Canadian National Railway

Dear Mr. Krumins,

The City of Naperville will be seeking a stormwater variance to Section 15-72. D.3 of the
DuPage Countywide Stormwater and Floodplain Ordinance (DPCSFO) for the North Aurora
Road Underpass project being constructed by the cities of Naperville, Aurora and Naperville
Township.

The cities and township started work on this project in 2006 and have assembled $24.4 million
of outside funding to complete this project. The improvements consist of removal and
replacement of the railroad bridge with a wider structure that will allow additional lanes to be
constructed on North Aurora Road. We are finishing up the roadway widening to the east which
we were able to advance to construction sooner than the bridge due to the many obstacles we
have encountered with the underpass. The underpass project includes coordination and
agreements with two different railroads along with relocation of a 34-inch petroleum pipeline
and a tall Com Ed transmission pole. The coordination and agreements have pushed us to a
spring 2023 letting date for bids which must be met for us to retain half of the outside funds.

Naperville is requesting to use the Bulletin 70 rainfall data instead of the updated Bulletin 75
data that became effective a few years ago. The existing underpass drains by gravity and
floods during heavy rain events. The project includes a vault and pumping station to
accommodate the deeper underpass and eliminate the flooding. The pump station, vault and
pumps were all designed and sized based on Bulletin 70. A redesign will require not only
redesign of the storm sewer but the vault, pumps and station as well as the acquisition of
additional easements.

The current design meets the release rate requirements of the DPCSFO. The only shortcoming
is that the pumping station cannot accommodate rain events in excess of Bulletin 70. The good
news is in those events excess stormwater runoff will not be released to the downstream
properties. Instead the additional runoff will pond in the underpass, where it currently ponds
today in events much lighter than either Bulletin 70 or 75.
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Granting this variance will not alter the character of any of the upstream or downstream
properties. Complying with Section 15-72. D.3 will create an undue hardship, adding
significantly to the design and construction costs and jeopardizing the outside funding already
secured due to the additional time needed. This variance is the minimum necessary for the
underpass project to move forward; it is unique and does not impact or alter any floodplain or
wetlands.

The DuPage County Stormwater Committee will discuss this variance request at their
November 1, 2022 meeting which starts at 7:30 AM at the County Administration Building. The
Naperville City Council will conduct a public hearing on this variance request at its regularly
scheduled City Council meeting on December 6, 2022. The meeting will start at 7:00 PM and
will be held in the Council Chambers of the Naperville Municipal Center, located at 400 S. Eagle
Street. Individuals may either send comments in advance of the meeting, sign up to speak at
the meeting, or ask to be recognized and speak during the public hearing.

If you have any questions or concerns with this request, please feel free to contact me at (630)
420-6704.

Sincerely,

Director-of Transportation, Engineering and Development/City Engineer
City of Naperville

CC: Sarah Hunn, Director of DuPage County Stormwater



