
3 factors are forcing upgrades to Springbrook.

A facility assessment 
revealed major repairs 
necessary to maintain 

service.

AGING INFRASTRUCTURE
The treatment plant is 

currently over capacity and 
further strain is expected as 

the population grows.

INCREASING DEMAND
Upcoming changes to 

phosphorus limits require 
new infrastructure to 
maintain compliance.

REGULATORY CHANGES

A multi-year improvement plan will efficiently address all three concerns.
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Revitalizing the Treatment Plant

2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

UV Disinfection
Engineering Construction $8.0M

Influent Pump Stations
Engineer. Const. $4.7M

South Plant Grit and RAS
Engineering Construction $7.4M

South Plant Capacity Upgrades
Engineer. Construction $54.8M est.

Nutrient Removal & North Plant Aeration
Engineering Construction $60.9M est.

Cloth Media Disc Filters
Engineering Construction $44M est.

$179.8M
Total Investment
2021-2030
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