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CITY COUNCIL AGENDA ITEM

ACTION REQUESTED:
Adopt the resolution approving and authorizing the execution of a Phase 2 Design Engineering
Reimbursement Agreement with Enbridge Energy Limited Partnership

DEPARTMENT: Transportation, Engineering and Development

SUBMITTED BY: William J. Novack, Director

BOARD/COMMISSION REVIEW:
N/A

BACKGROUND:
The North Aurora Road Underpass and the Wisconsin Central/CN Railroad Improvement project
(CIP# BR005) is a joint effort between the cities of Naperville and Aurora as well as the Naperville
Township. The scope of the project includes constructing a new bridge structure that will
accommodate two through traffic lanes in each direction, left turn lanes into adjacent properties,
sidewalk and bicycle facilities, streetlighting, and correct existing flooding issues.

Construction of the project is expected to begin in 2022 at an estimated cost of $28 million. The
Illinois Commerce Commission will contribute $12 million from the Crossing Safety Improvement
Program and the Chicago Metropolitan Agency for Planning will contribute another $9.8 million in
federal funding from the Shared Fund Program. The balance of the construction costs will be split
amongst the three local agencies and the railroad.

Recent field investigations and further detailed design have determined that the proposed roadway
profile conflicts with an existing 34-inch diameter Enbridge petroleum gas pipeline. Various options of
avoiding the conflict have been reviewed and proposed to Enbridge, with none gaining approval.
Relocation of the Enbridge gas pipeline is required.

DISCUSSION:
During the preliminary design stages of the project, a 34-inch diameter Enbridge petroleum gas
pipeline was identified and accounted for in the proposed roadway profile. At that time, it was
determined that a roadway profile could be constructed such that proper clearance between the
proposed roadway and the existing gas pipeline could be achieved. Recent potholing outside of the
public right-of-way was completed to gain additional vertical pipe locations.

With this potholing, it was discovered that the pipeline has a slight vertical bend as it nears an
existing valve which reduces the amount of ground cover over the pipeline. Due to the unanticipated
vertical change in the pipeline, the proposed roadway profile no longer provided adequate clearance
between the roadway and the pipeline. Various options were considered to avoid relocating the
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between the roadway and the pipeline. Various options were considered to avoid relocating the
pipeline, such as adjusting the roadway profile and cross-slope and incorporating a pipeline
protection slab, but none of the options gained approval from Enbridge. As a result, the gas pipeline
will need to be relocated to accommodate the new roadway profile.

The Enbridge pipeline is located within an easement on ComEd’s property beyond the public right-of-
way. Enbridge has performed a Class 4 Estimate which examined two options for relocation of the
pipeline. The preferred pipeline relocation option was agreed upon by both Enbridge and the City of
Naperville. Detailed design engineering of the pipeline relocation is required. Enbridge requires the
City to enter into a reimbursement agreement for the costs associated with performing the detailed
design engineering for the pipeline relocation.

Staff supports entering into a reimbursement agreement with Enbridge to engineer the pipeline
relocation process. Relocating the gas pipeline will allow for a proper roadway profile and cross-
slope which provides better overall drainage and driver ride-ability. The pipeline relocation will also
allow for the removal of an existing/redundant gas pipeline valve which, if allowed to remain, would
stand approximately 10-feet north of the proposed roadway edge, requiring a barrier wall for driver
protection.

Recently, the City submitted a request for an additional $2.8 million from the Chicago Metropolitan
Agency for Planning Shared Fund Program. This request, which is currently under review, may offset
the unforeseen pipeline relocation costs.

FISCAL IMPACT:
The agreement obligates the City to reimburse Enbridge Energy up to $210,749.  Funding is
available as part of CIP # BR005 - North Aurora Road Underpass
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